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PREFACE 
This Product Development Plan for Flight Systems Analysis PDP MS4-002 was 
prepared by the United Space Alliance (USA) and USA prime subcontractor, Boeing 
NASA Systems. 

The primary responsibility is with USA Systems Integration, a department of Program 
Integration. 

Questions concerning the technical content of this document should be directed to 
USA, mail code USH-700C, David C. Bowers (281)280-3769, Jay Bhula (281)-212-
6068 or Boeing, mail code HS4-40, Raymond A. Jones (281) 226-5790. 
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OVERVIEW 

The specific activities covered by this Product Development Plan (PDP) consist of three 
general areas of flight systems analysis tasks.  The first area, Section 3.1 thru Section 
3.5, is the preflight systems analysis activities in support of the systems integration flight 
preparation process requirements.  The second area, Section 3.6, is the launch support 
related activities.  The third area, Section 3.8, consists of the post-flight related tasks in 
support of the next flight preparation process and Flight-Derived Dispersion (FDD) 
maintenance activities. 

1.0 SCOPE 

This PDP has been prepared pursuant to Data Requirements Description (DRD) 
1.1.1.1-f, Space Flight Operations Product Development Plans.  This PDP 
characterizes the work efforts required by the National Aeronautics and Space 
Administration (NASA), United Space Alliance (USA) and Boeing to deliver products to 
satisfy program integration requirements.  It contains descriptions of:  processes 
followed, products delivered, and acceptance criteria; NASA and USA organizational 
responsibilities which include oversight responsibilities for USA, and oversight and 
insight responsibilities for NASA; and conditions which are in-family or out-of-family.  
Any changes made to the processes used in performing the requirements of this PDP 
shall be coordinated with the appropriate technical panel and concurred with by the 
Space Shuttle Engineering Integration Group (SSEIG) and ICB (as required). 

The specific tasks covered by this PDP are shown in the following table: 

 
PDP 

Section 

Sub-Contract 
No. 1970483303 

WBS 

SFOC 
SOW 

NAS9-20000 

 
 

Task Title 
3.1 1.2.2.1 1.2.2.1 Shuttle Mass Properties 
3.2 1.2.2.1 1.2.2.2 TDDP Generation and Distribution 
3.4 1.2.2.1 1.2.1.6 Analytical S/W and Database 

Maintenance 
3.5 1.2.2.1 1.2.1.2 

1.2.2.3 
FRV/Margins Assessment 

3.6 1.2.2.1 1.2.1.6 DOSS Preflight/DOL Support 
3.8 1.2.2.1 1.2.1.1 

1.2.2.3 
Post-Flight Data Analysis/Evaluation 
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The products associated with this PDP are shown below: 

PDP 
Section 

DRD or 
PDRD No. 

 
Product 

3.1 1221a Shuttle Weight, Performance, and Integrated Mass 
Properties Database and Status Reports 

3.2 1222a Trajectory Design Data Package (TDDP) 
3.2 1222b Trajectory Design Data Package (TDDP) Change 

Notices 
3.2 N/A Ascent Flight Design Kick-off Briefing 
3.2 N/A Ascent Flight Design Tag-Up Briefing 
3.2 N/A Ascent Flight Design Freeze Point Briefing 
3.5 SC010 * FRV/FMA Groundrules Briefings to SIRB 
3.5 SC008 * RSRM Burn Rate Acceptability Evaluation 
3.5 SC007 * Flight Cycle/OCTF GN&C and Performance Margin 

Briefing 
3.5 1212a Element Heating and Loads Environments Data Files 

and Letters 
3.5 N/A Data Package For Program Integration FRR  
3.5 SC010 Update FRV Groundrules Briefing  
3.5 SC007 Update FRV Results Briefing  
3.6 1216a DOSS Flight-Specific Products 
3.6 1216b DOSS Non-Flight-Specific Products 
3.8  SC003 * Quick-Look Post-Flight Report, Post-Flight Data 

Availability Letter 
3.8 SC009 * Flight Performance Reconstruction Briefing 
3.8 1211a Flight-Derived Dispersions Database Update 
3.8 1223a Adjusted RSRM Block Motor Model Update 
3.8 1223b MPS Inventory Budget Update 

 
NOTE: All Procurement Data Requirements Descriptions (PDRDs) (deliverables from  

Boeing to USA) are also DRDs (deliverables from USA to NASA) except those 
noted with an asterisk (*), which are deliverable from Boeing to USA. 
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2.0 DOCUMENTATION 

2.1 APPLICABLE DOCUMENTS 

Program documentation defining the procedures, methodologies, and processes to be 
used in the development of the products covered by this PDP are shown below.  The 
current versions of the following documents are applicable to this PDP and shall be 
used as described in the specific process descriptions. 

Document Number Document Title 
ICD-E-MCC-010B 
(Latest Version) 

External Interface Control Document, 
JSC/MCC/FADS-Boeing and CCAFS, Operational 
Communications DOLILU II ICD for Space Shuttle 
Missions 

ICD-I-FDD-017 
(Latest Version) 

Internal Interface Control Document, Flight Design 
and Dynamics, Ascent Discipline, Ascent 
Subsystem, USA/Boeing Day-of-Launch Function 

JSC 25187,  
Appendix A 

Flight Production Generic Templates 

NSTS 07700, Volume III Flight Definition and Requirements Directive 
NSTS 07700, Volume IV - 
Book 1 

Configuration Management Requirements 
Book 1 - Requirements 

NSTS 07700, Volume X Flight and Ground System Specification 
NSTS 08117,  
Appendices M, R 

Requirements and Procedures for Certification of 
Flight Readiness 

NSTS 08209, 
Volume I 

Shuttle Systems Design Criteria 
Volume I, Shuttle Performance Assessment 
Databook 

NSTS 08209,  
Volume IV 

Shuttle Systems Design Criteria 
Volume IV, Generic Ascent Flight Design 
Requirements 

NSTS 08209 
Volume V, 
(Retired) 

Shuttle Systems Design Criteria, Volume V, 
Critical Math Model Document 
 
  NOTE:  Replaced with the Critical Math Model 
  Database Web Site (CMMDB) 

NSTS 08329 
Volume VIII 

DOLILU II Definition and Requirements Document 
Volume VIII - DOLILU Operations Support Plan 
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Document Number Document Title 
NSTS 09095 Detailed Shuttle Systems Weight and Performance 

Summary Report 
RSS00HB190 
(Latest Version) 

System Integration Engineering Analysis Process 
Configuration Management Overview 

SFOC-PM0072 Product Development Plan for United Space 
Alliance Program Integration Certification of Flight 
Readiness Process PDP MS8-005 

SFOC-PM0461 
(Latest Version) 

Interface Control Document, Trajectory Design 
Data Package (TDDP) Electronic File Format 

 SSD92D0050 
(Latest Version) 

Requirements Definition Document for Post-Flight 
Analysis/Reconstruction 

SSD93D0492 
(Latest Version) 

Flight Margins Assessment Criteria Document 

SSD95D0205 
(Latest Version) 

Program Integration Flight Preparation Process 
Definition Document 

SSD95D0334 
(Latest Version) 

Flight Readiness Verification Criteria Document 

SSD95D0369 
(Latest Version) 

MPS Propellant Inventory Generation Program 

 
2.2 REFERENCE DOCUMENTS 

Reference documents used in the development of the PDP products are identified as 
additional sources of related material for informational purposes only. 

Document Number Document Title 
ICD-I-FDD-018, Volume I -  
Book 1 

Trajectory Design Data Package Electronic File 
Format 

NSTS 08329,  
Volume VI 

DOLILU II Definition and Requirements Document, 
DOLILU II Quality Assurance Rules 
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3.0 PRODUCT DEVELOPMENT ACTIVITIES 

3.1 SHUTTLE MASS PROPERTIES 

The Shuttle mass properties activity shall consist of development and maintenance of 
an integrated mass properties database based on the latest program-approved 
configuration for all Shuttle elements (Orbiter, Space Shuttle Main Engine [SSME], 
External Tank [ET], Solid Rocket Booster [SRB], crew equipment, propellants, Space 
Transportation System (STS) operator, and non-propulsive consumables) and 
customer defined baseline reference missions (e.g., generic Space Station).  Weekly 
program management status reports for all flights baselined in NSTS 07700, Volume III, 
Flight Definition and Requirements Directive shall be provided.  Customized 
management reports shall be provided to USA and others.  These include down 
weights, performance projections, and special reports, as required.  Mission-specific 
integrated mass properties data shall be generated for inclusion in Trajectory Design 
Data Packages (TDDPs), Cargo Integration Review (CIR) assessments, and Flight 
Planning and Stowage Review assessments to support ascent flight design.  Integrated 
assessments of all issues pertaining to down weights, performance, and Center of 
Gravities (CGs) in support of the USA Systems Integration Review Board (SIRB), NASA 
SSEIG, Flow Review Working Group, Integrated Product Teams, and Program 
Requirements Control Boards (PRCBs), including Launch Site Requirements Review 
(LSRR) and Launch Site Flow Review (LSFR) briefings/presentations shall be provided.  
Boeing shall calculate and provide generic and mission-specific mass properties 
updates for new and modified Orbiter mission kits.  Historical and trend analysis studies 
for Shuttle Performance Enhancements (PEs) shall be provided.  Appendix B, Figure  
3-1 summarizes all the inputs and outputs associated with this task. 

3.1.1 Process 

The Boeing tasks supporting the mass properties task will be described in Section 
3.1.1.1 thru Section 3.1.1.10 and consists of the following basic processes: 
a. Maintain the Shuttle integrated mass properties database. 

b. Publish the Shuttle Systems Weight and Performance Status Report (Greenbook) 
and Vehicle Summary Weight Statements. 

c. Publish the Flight Dynamics Mission Summary (FDMS). 

d. Publish the FDMS pocket card. 

e. Prepare mission-unique Vehicle Summary Weight Statements. 

f. Prepare integrated mass properties assessments for specific milestones and 
special studies. 

g. Provide formal mass properties evaluations of all Payload Integration Plan (PIP) 
Annex I Change Requests (CRs) and Flight Definition and Requirements Directive 
(FDRD) CRs, as required. 
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h. Calculate generic and mission-specific mass properties for new and modified 
mission kits. 

i. Prepare data for the Flight Operations Plan (FOP) mass properties update process. 
 
The USA mass properties and performance related tasks will be described in Section 
3.1.1.11, and the NASA mass properties and performance related tasks will be 
described in Section 3.1.1.12. 

3.1.1.1 Shuttle Integrated Mass Properties Database Development Process 

All mass properties are entered by Boeing so that the latest approved configuration is 
maintained.  The process is as follows: 
a. Mass properties data received from any source are assessed for completeness and 

general accuracy.  Problems are resolved with the supplier before acceptance. 

b. Any data that must be converted from source supplied units to system required 
units is processed before entry into the database. 

c. Mass properties are maintained as flight-unique entries (delta records) - weight to 
the nearest pound and CGs to the nearest tenth of an inch. 

d. Weight changes are entered and maintained as individual change records to 
provide change traceability between quarterly Greenbooks. 

e. Fluids data is extracted from cyclical Orbiter consumables reports and integrated 
with current Hardware (H/W) changes to provide timely downweights. 

f. Results of simulations run against published TDDPs are integrated with current 
H/W changes to provide timely performance margins. 

g. Mass properties are calculated for mission equipment kit installation configurations 
and incorporated in the integrated database. 

h. Performance projections for ascent design changes are incorporated for each 
mission. 

 

3.1.1.2 Shuttle Systems Weight and Performance Status Report (Greenbook) 
and Vehicle Summary Weight Statements Process  

The following process is performed by Boeing: 
a. The Greenbook Summary Weight Reports must be compiled and published 

electronically each Tuesday.  Once each quarter, a more comprehensive 
Greenbook (NSTS 09095, Detailed Shuttle Systems Weight and Performance 
Summary Report), which includes delta record tables, is published. 

b. The database is locked, changes summed by flight, and performance margin 
re-calculated. 
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c. The performance adjustment is incorporated into the database as detailed change 
records. 

d. The reports are generated by executing a Software (S/W) program which combines 
all elements according to pre-programmed rules and stores them in USA and 
NASA-approved formats. 

e. Those error conditions that can be detected by S/W are checked and messages 
written.  Many problems cannot be detected by S/W; therefore, a thorough Quality 
Assurance (QA) procedure is performed at this time. 

f. Errors detected in element inputs are elevated to USA management for resolution. 

g. Any errors found are corrected and the process restarted at Step c. 

h. The Greenbook and Vehicle Summary Weight Statements are released 
electronically for public access. 

 

3.1.1.3 FDMS Process 

The following process is performed by Boeing: 
a. This report is compiled and published each Wednesday. 

b. A program is executed which selects required data from the released Greenbook, 
appends a “Notes” file, and flags limit violations.  The results are stored in a USA 
and NASA-approved format. 

c. A review of the week’s mass properties changes is made to determine if any 
updates are required to the Notes section.  If violations exist, and USA Systems 
Integration and Flight Operations are informed, the Notes are updated to reflect 
planned actions (fluids, ballast, etc.).  If unique mass properties conditions occurred 
that are deserving of visibility, the Notes section is updated. 

d. The report program is re-executed to incorporate the changes and the results 
reviewed by a second person.  When the results are deemed correct, the report is 
released electronically for public access. 

 

3.1.1.4 FDMS Pocket Card Process 

The pocket card is a brief management summary of the first eight flights manifested in 
the NSTS 07700, Volume III.  It is compiled and produced every other Wednesday by 
the following process. 
a. The FDMS is downloaded from the Integrated Management Information Center 

(IMIC) computer to a local Personal Computer (PC) in text format. 
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b. An EXCEL macro is run to extract data from pre-selected fields and format it for 
reproduction. 

c. After two-sided copying on to card stock, the cards are cut and attached to 
individual office distribution lists. 

d. The cards are delivered to each USA and NASA office per the distribution list. 
 

3.1.1.5 TDDP Mass Properties Process 

Mass properties for each TDDP are unique and require different levels of data fidelity 
(e.g., estimated, calculated, actual, etc.).  The specific processes are as follows: 
a. Scheduled TDDPs 

1. If configuration changes have been approved since the weekly Greenbook or 
significant weight/CG changes have been approved and are required for the 
TDDP, the database is updated and the individual flight is locked. 

2. A program is executed to compile the Vehicle Summary Weight Statement for 
the single flight using the following Tuesday’s Greenbook date.  No further 
changes are allowed to that flight until the next Greenbook is published. 

3. The Vehicle Summary Weight Statement is reviewed and, when deemed 
correct, is released electronically for public access. 

b. Special Studies TDDPs 

1. If mass properties requiring an unapproved configuration are requested, the 
latest released mass properties for the flight are copied to a “WHATIF” file.  

2. This file is updated with the requested data and a program executed against it 
to compile a Vehicle Summary Weight Statement. 

3. After review, the report is submitted for publication in the TDDP. 
 

3.1.1.6 Integrated Mass Properties Assessments and Special Studies 

These tasks are performed as follows: 
a. After receipt of the list of new or revised items, determine which items require 

further investigation and initiate a search for the data. 

b. Performance changes 

1. Sum weight changes and calculate the resulting performance margin. 

2. Calculate performance change for Specific Impulse (Isp)/thrust, Reusable Solid 
Rocket Motor (RSRM), and burn rates and Propellant Mean Bulk Temperature 
(PMBT), etc. 
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c. CG changes 

1. Copy current flight with similar configuration into a WHATIF file and modify. 

2. Execute single flight mass properties program and review results. 

d. Deliver Vehicle Summary Weight Statement or prepare and deliver charts, as 
required. 

 

3.1.1.7 Evaluate PIP Annex I and FDRD CRs 

These tasks are performed as follows: 
a. PIP Annex I CRs 

1. All CRs are reviewed for mass properties impacts. 

2. Follow Step a thru Step c of Section 3.1.1.6, if required. 

3. Respond in writing, or by phone if constrained by time limits, according to CR 
procedures. 

b. FDRD CRs 

1. All CRs are reviewed for mass properties impacts. 

2. Follow Step a thru Step c of Section 3.1.1.6. 

3. Deliver results to customer. 
 

3.1.1.8 Historical and Trend Analysis Studies 

These tasks are performed semi-annual as follows: 
a. Research the data. 

b. Perform analyses. 

c. Provide results to the customer. 
 

3.1.1.9 Calculation of Mission Kit Mass Properties 

Boeing shall provide and maintain preliminary and calculated generic and mission-
specific mass properties for new and modified mission kits as follows: 
a. Review configuration for each manifested flight based upon: 

1. Mission Equipment Cargo Support Launch Site Installation (MECSLSI) drawing 

2. Crew compartment configuration drawing 

3. Cargo arrangement drawing 
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b. Update mass properties of existing mission kits for specific missions (weight may 
not change but location can). 

c. Review preliminary drawings to estimate mass properties for revisions and/or new 
mission kits. 

d. Update mass properties database. 

e. Monitor revisions to drawings and replace estimated with calculated mass 
properties as drawings are released and changes are made. 

f. Update mass properties of mission kits with actual weights obtained prior to 
shipment of parts and/or from KSC weight logs. 

 

3.1.1.10 FOP Mass Properties Update Process 

The FOP mass properties updates shall be done, if required, after the FOP, to update 
fluid quantities and hard ballast requirements only, and is accomplished as follows: 
a. Preliminary mass properties updates (including the data file name to be used) will 

be delivered to Boeing five days before the FOP, by USA-Flight Design. 

b. At the FOP, or immediately following, a signed flight initialization data package 
detailing any changes to the original submittal will be delivered to Boeing, by USA-
Flight Design. 

c. Changes will be made to the original TDDP mass properties and an electronic file, 
containing the Vehicle Summary Weight Statement will be generated. 

d. Appropriate mass properties personnel will QA the results and sign a hardcopy of 
the results. 

e. A phone call will be made to the originator informing him of the availability of the 
data. 

f. An e-mail message will be sent to USA, NASA, and the originator to verify the job is 
complete.  Delivery is due two days after the FOP. 

g. The vehicle weight summary statement hardcopy will be stored for future reference. 
 

3.1.1.11 USA Related Tasks 

The following are the associated activities performed by the USA Systems Integration 
Office. 

3.1.1.11.1 Technical Integration 

a. Resolve mission configuration issues and approve, when required, incorporation of 
pending “unofficial” changes into the mass properties database, via e-mail or letter.  
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(Example:  late changes to launch date, payload content, and/or SSME 
assignments) 

b. Resolve noncompliance of managers reserve policy (performance and longitudinal 
CG) and other defined constraints.  (Examples:  crew module total mass, landing 
weight, CG envelopes) 

c. Coordinate and approve mass properties feasibility and special study requests. 

d. Prepare and present the International Space Station performance reference 
mission revisions and control weight and status briefing to Space Shuttle Program 
(SSP), as required. 

e. Review actual delivered element weight and CGs versus control values to verify 
compliance. 

 

3.1.1.11.2 Configuration Management 

a. Approve database access requests and electronic distribution changes. 

b. Approve database and format changes internal to USA organizations and 
subcontractors. 

 

3.1.1.12 NASA Related Tasks 

The following are the associated activities performed by the NASA Systems Integration 
Lead for Shuttle mass properties and performance: 

3.1.1.12.1 Technical Integration 

a. Assist in resolution of external data source issues.  Emphasis is placed on Day-of-
Launch (DOL) TDDP inputs.  (Examples:  late and/or incorrect inputs, actual 
weighing discrepancies, control weight violations) 

b. Concur on resolution of out-of-family conditions. 

c. Coordinate process improvements that involve external organizations external to 
Space Flight Operations Contract (SFOC). 

 

3.1.1.12.2 Configuration Management 

a. Approve process changes or changes to the mass properties database application 
that impact content, change traceability, or report format impacting organizations 
external to SFOC. 

b. Approve changes to electronic interface requirements external to SFOC. 
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3.1.2 Products 

The product produced by this process is: 

PDRD 1221a, Shuttle Weight, Performance, Integrated Mass Properties Database 
and Status Reports 

3.1.3 Product Acceptance Criteria 

Products must be completed and delivered on time, in accordance with applicable 
systems integration (also known as [aka] Artemis) schedules and PDRD technical 
content requirements.  Product quality is determined acceptable by completing required 
internal reviews.  Flight products (not feasibility and special studies cases) must contain 
only SSP approved requirements, except for USA or NASA authorized deviations. 

Product quality and timeliness metrics shall be reported for the products defined in this 
section using USA Performance Measurement System (PMS). 

3.1.4 Oversight and Insight Responsibilities 

3.1.4.1 USA Oversight Responsibility 

USA shall provide the oversight of the mass properties process performing the tasks as 
described in Section 3.1.1.11.  USA shall inform NASA of any out-of-family conditions, 
via e-mail, from the Director of Systems Integration and maintain insight into the 
analysis and closure of any such conditions. 

3.1.4.2 NASA Oversight and Insight Responsibility 

NASA shall provide the specific oversight of the mass properties process through the 
performance of the tasks, as described in Section 3.1.1.12.  In addition, NASA shall 
maintain insight into the mass properties task through reviews, observations of the 
process, mission products, documentation, and metrics.  NASA can initiate audits of the 
mass properties process to enhance their insight, to support the correction of process 
failures resulting in the violation of quality or schedule provisions of the applicable 
standard/Maximum Error Rates (MERs), or to support the resolution of out-of-family 
conditions. 

3.1.5 Out-of-Family Conditions 

An out-of-family condition exists for: 
a. Post-flight reconstruction results that show differences between predicted versus 

reconstructed mass properties outside of the historic database. 

b. Differences in actual element weighing results versus predicted that are outside of 
historic database. 

c. Element weight or performance control parameters outside established control 
limits, as defined in NSTS 07700, Volume X, Flight and Ground System 
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Specification.  (Examples:  RSRM propellant burn rate, SSME Isp, element control 
weight violations) 

d. Uncorrected degradation of product quality and/or timeliness. 

e. Late/Incorrect external inputs that result in degraded product quality and/or 
timeliness.  (Example:  L-9 day RSRM PMBT prediction) 

 

3.2 TDDP GENERATION AND DISTRIBUTION 

This activity produces specified TDDPs.  These packages are documents used to 
initiate and provide updates for each of the flight design cycles defined in JSC 25187, 
Appendix A, Flight Production Generic Templates. All data released in standard TDDPs 
shall be traceable to approved SSP CRs, unless a TDDP deviation form is requested 
by, and signed by, NASA/MS. 

3.2.1 Process 

The Boeing tasks supporting the TDDP generation and distribution process consists of 
integrating information, verifying the integrity of the data, and distributing the approved 
package.  This process is shown in Appendix B, Figure 3-2.  The USA TDDP related 
tasks are described in Section 3.2.1.7.  The NASA TDDP related tasks are described in 
Section 3.2.1.8. 

3.2.1.1 TDDP Formats 

For each Space Shuttle mission, a series of TDDPs are produced.  The TDDPs support 
a variety of mission design activities including:  STS mission planning, consumables 
analysis, I-Loads definition, mission performance assessment, DOL support activities, 
and post-flight ascent trajectory reconstruction.  They are published at various points 
during each mission’s processing flow according to a mission-specific schedule, which 
complies with the flight production generic templates.   

Successive TDDPs for any given mission contain data with increasingly greater fidelity 
to the actual vehicle configuration, mass properties, and systems performance; 
however, all TDDPs are produced according to the following basic format:  
a. Abbreviated data description 

b. Purpose 

c. List of significant changes from previous TDDP 

d. Mission requirements 

e. Vehicle configuration 

f. Mass properties 

g. SSME performance characteristics 
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h. Reusable Solid Rocket Motor (RSRM) performance characteristics 

i. Main Propulsion System (MPS) propellant inventory 

j. Ascent trajectory design criteria 

k. References 
 
The following three electronic data files are generated for each TDDP released: 

File1: Keyword file 

File 2: Mass properties/MPS budget file 

File 3: Formatted TDDP file 
 
The TDDP keyword file and the mass properties/MPS budget file formats are defined 
by SFOC-PM0461, Interface Control Document, Trajectory Design Data Package 
(TDDP) Electronic File Format (latest version).  The formatted TDDP file is an electronic 
version of the entire TDDP document. 

3.2.1.2 TDDP Databases  

TDDP databases fall into two categories; those which are generic in nature, formally 
published in other documents, and merely referenced in the TDDP (reference Appendix 
B, Table 3.1), and those which have the data fully contained within the TDDP itself 
(reference Appendix B, Table 3.2).  In general, data that are relatively stable are 
baselined in official program documentation that seldom changes.  Data that change 
from mission to mission, or newly approved data that have not been formally 
documented, are contained in the TDDP.  These databases reside within, and are kept 
current by, TDDP Integration at Boeing.  For any given TDDP, some datasets may fall 
into either category, depending on their pedigree and maturity.  For data that are both 
contained within the TDDP and formally documented elsewhere, the TDDP takes 
precedence, as it is more responsive to fast moving requirement changes. 

3.2.1.2.1 RSRM Performance Data 

The RSRM performance data are updated for the PMBT, burn rate, and inert/propellant 
weights. 
a. The initial PMBT is for the 15th of the launch month and updated to the launch day 

for the Flight Readiness Verification (FRV) TDDP.  At Launch Minus (L-) 9 days, a 
letter is received from Thiokol Propulsion stating the PMBT to be used in the DOL 
TDDP. 

b. The initial burn rate is extracted from the most recent updated RSRM propellant 
burn rate predictions letter from Thiokol Propulsion and converted from a PMBT of 
60°F to 70°F for entry in the data file.  This value is changed when the performance 
information summary is received at L-75 days. 
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c. Inert and propellant weights are extracted from the SRB quarterly mass properties 
reports and updated from the SRB preflight predicted mass properties report 
received at L-30 days. 

 

3.2.1.2.2 SSME Performance Data 

SSME performance data are received from the Boeing MPS Analysis Group in the form 
of “assessment tags.”  These performance tags represent an adjustment from the data 
supplied by the SSME project in order to account for engine performance as 
determined through the ascent trajectory reconstruction process. 
 
The assessment tags contain data for both specific SSME identification numbers and a 
generic set designated as “official average.”  For the purpose of TDDP generation, 
these two types of assessment tags are utilized as follows: 
 
a. For generic studies and initial TDDP deliveries prior to the FRV TDDP, the generic 

official average tags are used.  This precludes engine-specific performance 
characteristics from affecting ascent trajectory I-Load design in the face of 
numerous engine assignment swaps as a mission progresses towards launch. 

b. For the FRV TDDP and subsequent TDDP releases, engine-specific performance 
tags are used in conjunction with the mission-specific SSME assignments baselined 
in the FDRD.  If SSME tags are unavailable for a specific engine number or the 
FDRD shows the SSME assignment as “to be determined”, the official average tags 
are used for that particular engine only. 

c. For the Flight Readiness Review (FRR) TDDP and subsequent TDDP releases, 
updated engine-specific performance tags are used.  The updated tags, which are 
received at L-63 days for each mission, include an adjustment based upon an 
analysis of the performance characteristics observed during the previous flight of 
each of the three engines.   

 

3.2.1.3 Mass Properties 

A description of the generation of mass properties is given in Section 3.1. 

3.2.1.4 TDDP Development 

TDDP development is essentially a continual process involving database maintenance, 
including data accuracy and currency verification.  When a specific mission is entered 
into the FDRD (NSTS 07700, Volume III), a mission folder is created to contain any 
flight-specific data and other documentation that will be needed to produce a TDDP.  
One of the first items needed is a mission-specific flight production schedule, which is 
baselined shortly after a mission is defined in the FDRD.  The flight production schedule 
defines specific TDDP delivery requirements.  These delivery requirements are tracked 
via the TDDP scheduling system and mass properties/TDDP status calendar.  
Construction of a particular TDDP begins approximately two weeks prior to its 
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scheduled release.  Data requirements are checked against the TDDP product 
definition, as indicated in Appendix B, Table 3.3.  In the process of assembling a draft 
TDDP, any missing or out-of-date data are identified and a reference check is 
performed to ensure that proper authorization is in hand for use of any recently 
received data.  Issues related to TDDP input data or reference documentation are 
discussed at the weekly Mass Properties/TDDP Tag-Up Meeting.  Data source conflicts 
or other issues are brought to the attention of USA Systems Integration for resolution. 

3.2.1.4.1 Ascent Flight Design Kick-off 

The Ascent Flight Design Kick-off supports the first TDDP delivery for each mission.  
Presentation charts containing proposed TDDP content are developed and briefed by 
Boeing at the USA SIRB.  The Ascent Flight Design Kick-off is scheduled at least one 
week prior to the due date for the Pre-CIR TDDP.  The presentation charts include, but 
are not limited to, the following information: 
a. Flight definition 

b. Ascent performance margin estimate 

c. Proposed ascent flight design 

d. PE items 

e. Schedule leading to Ascent Flight Design Freeze Point (AFDFP) 

f. Concurrences and recommendation 
 
Following the Ascent Flight Design Kick-off presentation, the SIRB Chair indicates 
board approval of the proposed flight design via his signature on the Mission 
Requirements Definition, a form provided by Boeing which summarizes the mission's 
requirements and design. 
3.2.1.4.2 Ascent Flight Design Freeze Point 

The AFDFP is an SSP milestone that supports the TDDP to be used for development of 
mission-specific ascent and entry I-Loads.  The process, which leads to the SSP 
baselining of mission-specific ascent flight design criteria at the NASA Integration 
Control Board (ICB), is initiated approximately six weeks prior.  Presentation charts 
containing proposed ascent flight design criteria are first developed and initially briefed 
by Boeing at the USA SIRB Ascent Flight Design Tag-up.  The presentation charts 
include, but are not limited to, the following information: 
a. Flight definition 

b. Proposed flight design 

c. PE items 

d. Ascent performance margin status and projections 

e. Concurrences and recommendation 
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Following the Ascent Flight Design Tag-up presentation, the SIRB Chair indicates board 
approval of the proposed flight design via his signature on the Mission Requirements 
Definition, a form provided by Boeing which summarizes the mission's requirements 
and design.  An SSP CR containing the proposed flight design is then prepared by 
Boeing and submitted, along with updated presentation charts, to the appropriate USA 
Flight Manager for processing.  One week prior to the ICB scheduled for the AFDFP, 
CR evaluations are collected and summarized on the final presentation charts.   
3.2.1.5 Verification and Approval 

A draft TDDP is distributed to each member of the Boeing TDDP Review Team prior to 
the review with USA.  A review meeting is then scheduled where any remaining 
technical or typographical discrepancies are identified.  Following the review, a final 
TDDP is prepared for review by USA Systems Integration.  The Boeing TDDP Review 
Team is available at the time of the USA review to answer any questions that may arise 
and implement any directed changes to the TDDP.  Upon notification that the TDDP 
has been signed by the USA Systems Integration Project Manager, the TDDP is 
released.  The TDDP electronic data files are produced and made available to the user 
community.  An electronic version of the complete TDDP document is then distributed. 

3.2.1.6 Distribution 

TDDPs are sent out on the day of release to a USA Systems Integration/NASA 
controlled distribution list.  The distribution list is modified for each release to include 
the mission-specific Mission Operations Directorate Flight Design Manager and the 
USA Ascent Mission Engineer.  Most are transmitted electronically, although a few 
hardcopies are produced for local archives and for distribution to those for which an 
electronic distribution method is not available.  Past TDDP releases may also be sent 
out by either means, upon request. 

3.2.1.7 USA Related Tasks 

The following are the associated activities performed by the USA Systems Integration 
Lead for TDDPs: 
a. Technical integration 

1. Resolve mission configuration issues and approve, when required, 
incorporation of pending unofficial changes into the TDDP database.  
(Example:  late changes to launch date, SSME assignments, etc.) 

2. Provide direction concerning changes affecting mission, such as, engine 
assignments, propellant budgets, weight changes, schedules, etc. 

3. Conduct internal reviews of TDDP content and approve for release. 

4. Coordinate and approve TDDP feasibility and special study requests. 
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b. Configuration management 

1. Approve database access requests and electronic distribution changes. 

2. Approve changes to the TDDP database application that impact content or 
report format. 

3. Approve the Ascent Flight Design Kick-off at the SIRB for each mission. 

4. Approve the Ascent Flight Design Tag-up at the SIRB for each mission. 
 

3.2.1.8 NASA Related Tasks 

The following are the associated activities performed by the NASA Lead for TDDPs: 
1. Resolve external data source issues external to SFOC.  Emphasis is placed on 

DOL TDDP inputs.  (Example:  late and/or incorrect inputs, such as, RSRM 
propellant PMBT) 

2. Coordinate process improvements that involve organizations external to SFOC. 

3. Approve the AFDFP for each mission. 
 

3.2.2 Products 

Types of TDDP related products required by the PDRD: 
a. TDDP Document 

b. TDDP Change Notices 

c. Ascent Flight Design Kick-off Briefing 

d. Ascent Flight Design Tag-Up Briefing 

e. PM009 AFDFP Briefing 
 

3.2.2.1 Trajectory Design Data Package (PDRD 1222a) 

Specific TDDP products, the generic delivery times in terms of “Launch Minus Days”, 
and the data requirements for each, are given in Appendix B, Table 3.3.  TDDPs 
produced for the ISS standardization flight production template have different delivery 
requirements than those produced for the 1-cycle or 2-cycle templates.  The 2-cycle 
template consists of both an engineering cycle and a flight cycle. 

3.2.2.2 Trajectory Design Data Package Change Notice (DRD 1222b) 

The L-3 Change Notice to the DOL TDDP is the only regularly scheduled TDDP 
Change Notice. Other TDDP Change Notices are released on an as-needed basis.  
They are designed to convey important design data to the ascent flight design 
community that has either changed since TDDP publication or was published in error.  
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The Change Notices consist of only those portions of a TDDP containing the data of 
interest. 

3.2.3 Product Acceptance Criteria 

Products completed and delivered error free and on time, in accordance with applicable 
Flight Production Schedules and DRD technical content requirements. 

Product quality and timeliness shall be reported for the products defined in this section 
using the USA/PMS. 

3.2.4 Oversight and Insight Responsibilities 

3.2.4.1 USA Oversight Responsibility 

USA shall provide the general oversight to the TDDP process and perform the tasks as 
described in Section 3.2.1.7 and subordinate paragraphs.  In addition, USA shall inform 
NASA of any out-of-family conditions, via e-mail from the Director of Systems 
Integration, and maintain insight into the analysis and closure of any such conditions. 

3.2.4.2 NASA Oversight and Insight Responsibility 

NASA shall provide the specific oversight of the TDDP process through the 
performance of the tasks, as described in Section 3.2.1.8 and subordinate paragraphs. 

In addition, NASA shall maintain an insight into the TDDP task through reviews, 
observations of the process, mission products, and metrics. 

NASA can initiate audits of the TDDP process to enhance their insight, to support the 
correction of process failures resulting in the violation of quality or schedule provisions 
of the applicable standards/MERs, or to support the resolution of out-of-family 
conditions. 

3.2.5 In/Out-of-Family Conditions 

The generation of all TDDPs is considered to be in-family. 

An out-of-family condition exists for: 
a. Uncorrected degradation of product quality and/or timeliness. 

b. Late/Incorrect inputs from organizations external to SFOC that jeopardize product 
quality and/or timeliness.  (Example:  L-9 day RSRM PMBT prediction) 

c.  TDDP content error significantly impacting flight design or systems performance. 
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3.3 (DELETED)  

3.4 ANALYTICAL S/W AND DATABASE MAINTENANCE 

At Boeing, incorporate flight critical corrections, changes, and updates into the Space 
Shuttle Vehicle (SSV) databases for math models and computer programs to maintain 
proper system and data configuration to support the flight analysis tasks.  These 
models/programs include: 
a. Ascent loads S/W, databases, and models. 

b. Flight control and effectors programs. 

c. Ascent performance and Guidance, Navigation and Control (GN&C) trajectory and 
I-Load verification update programs. 

d. MPS budget database. 

e. Vehicle aerodynamic model/databases. 

f. Ascent aero and plume heating models for elements and integrated vehicle. 
 
Changes are incorporated under configuration control procedures per Engineering 
Analysis Process Request (EAPR). 

This task also includes:  the operation and maintenance of the configuration control 
system; workstation system administration support for analytical programs and 
databases; and user support for Shuttle integrated vehicle certification databases and 
critical math models. 

3.4.1 Process 

The Boeing effort contained in this task principally consists of two basic processes 
discussed in the following paragraphs. 

3.4.1.1 S/W and Database Change Process 

This effort is performed by the engineering personnel in support of configuration control 
requirements.  Configuration control is required on FRV/Flight Margins Assessment 
(FMA) and DOLILU Operations Support System (DOSS) activities only.  Selected 
certification S/W or databases are placed under configuration control subject to the joint 
approval of NASA and USA. 
a. Identify required S/W, database, script, and/or documentation updates.  These 

changes are driven by:  Operational Increment (OI) updates, math model updates, 
certification activities, development tasks, action/issue/anomaly resolution, user 
requested improvements/enhancements, annual critical math model review activity, 
or additional flight data being added to existing databases. 
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b. Obtain technical approval to make the required change.  This would consist of a 
short technical explanation of the desired change to the appropriate Boeing task 
management and USA and NASA technical forum. 

c. Generate the actual S/W, database, script, or documentation update.  This step 
includes the required stand-alone testing necessary to verify that the change 
performs as expected.  This is performed with an engineering copy of the baselined 
version of the S/W, database, or script.  The required documentation updates are 
provided as redlines. 

d. Summarize the change including test results, associated documentation updates 
and SSP CRs required to coordinate changes across the Shuttle Program. 

e. Prepare the EAPR if the changes affect configuration controlled S/W, database, or 
script item.  Coordinate the EAPR with the Configuration Control Group.  Obtain all 
the required department and management approvals. 

f. Once the changes are recompiled under configuration control, verify that these 
changes are correct and return the EAPR to the Configuration Management Group. 

g. Obtain final program approval of the actual change, SSP CRs, and any associated 
documentation updates. 

h. Perform any required integrated testing within Boeing and/or with USA Flight 
Operations (Ops)/Mission Operations Directorate (MOD).  

 

3.4.1.2 Configuration Control Process 

This effort is performed by the Configuration Management Group per the procedures 
outlined in RSS00HB190, Systems Integration Engineering Analysis Process 
Configuration Management Overview; Boeing Configuration Management for FMA 
Flight Readiness Review (FRR) and DOSS. 
a. Coordinate with, and assist, engineering personnel in preparation and approval of 

EAPRs. 

b. Update/Recompile configuration controlled S/W, databases, and scripts, as 
required.  Provide reports, as required by management, to verify change 
incorporation. 

c. Perform required testing on DOL S/W or database change, as required by the 
DOLILU Operations Support Plan (DOSP). 

d. Update required documentation, including DOSS manuals and reports. 

e. Perform FMA/FRV and DOSS audits, as required, to ensure configuration control 
integrity. 

f. Produce FRR inputs for each mission. 
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g. Support annual critical math model audit by coordinating with all Boeing responsible 
groups. 

 

3.4.1.3 USA Database Maintenance Related Tasks 

a. Provide technical review (including implementation schedule) for proposed 
changes, in coordination with the appropriate technical panels. 

b. Review Boeing’s verification of correct implementation of approved changes. 

c. Review EAPR logs for compliance with configuration management procedures 
(RSS00HB190) prior to each FRR. 

d. SRB hold-down stud hang-up statistical correlation database updates. 
 

3.4.1.4 NASA Database Maintenance Related Tasks 

a. Review and approve resolution of out-of-family issues. 

b. Approve process, math model, and requirement changes. 

c. Act as the Office of Primary Responsibility for any changes requiring SSP approval, 
including ICB/PRCB presentations and action closure. 

 

3.4.2 Products 

All products related to this task are delivered under other PDP sections, such as, 
DOSS, FMA/FRV, and post-flight analysis.  Boeing-internal configuration management 
products, such as EAPRs, are provided to NASA or USA, as requested. 

3.4.3 Product Acceptance Criteria 

Since all products developed under this task are delivered under other PDP sections, 
the product acceptance criteria for the applicable PDP sections will apply. 

3.4.4 Oversight and Insight Responsibilities 

3.4.4.1 USA Oversight Responsibility 

USA shall provide the general oversight of the analytical S/W and database 
maintenance process and perform the tasks as described in Section 3.4.1.3.  In 
addition, USA shall inform NASA of any out-of-family conditions, via e-mail from the 
Director of Systems Integration, and manage subcontractor effort related to the analysis 
and closure of any such conditions.  
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3.4.4.2 NASA Oversight and Insight Responsibility 

NASA shall provide the specific oversight of the analytical S/W and database 
maintenance process through the performance of the tasks, as described in Section 
3.4.1.4. 

In addition, NASA shall maintain an insight into the S/W and database maintenance 
task through reviews and observation of the data configuration management process, 
mission products documentation, and metrics.  NASA shall periodically review EAPR 
logs for compliance with configuration management procedures. 

NASA can initiate audits of the S/W and database maintenance process to enhance 
their insight to support the correction of process failures resulting in the violation of 
quality or schedule provisions in the applicable standard/MERs, or to support the 
resolution of out-of-family conditions. 

3.4.5 Out-of-Family Conditions 

An out-of-family condition would exist for: 
a. Off-nominal conditions resulting from database changes beyond certification 

envelopes. 

b. Incorrect implementation of an approved change (S/W, database, etc.). 

c. Implementation of S/W, database, or math model modifications made without SSP 
approval. 

 

3.5 FRV/MARGINS ASSESSMENT 

FRV consists of the set of tasks required to show that each flight will operate within the 
certified capability of all ascent related systems and disciplines for which System 
Integration is responsible.  
a. The systems and disciplines covered by FRV are ascent performance, integrated 

GN&C, Flight Control System (FCS) stability, SRB separation, ET separation, lift-off 
clearances, prelaunch/lift-off/ascent loads, ascent heating, and MPS. 

b. No-fail (all SSMEs operating) and intact abort modes are covered. 

c. The trajectory criteria used to determine flight readiness are found in NSTS 08209, 
Volume IV, Shuttle System Design Criteria, Generic Ascent Flight Design 
Requirements. Specific System Integration subsystem criteria are defined in Boeing 
Report SSD95D0334, Flight Readiness Verification Criteria Document. 

d. The FRV TDDP is used for the mission-specific configuration for the base/One 
Cycle to Flight(OCTF) FRV assessment.  The Uplink TDDP is used for the mission-
specific configuration for the Update FRV assessment. 
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e. For second stage trajectory simulations, the flight cycle I-Loads created by USA 
Flight Operations are used.  For first stage, the I-Loads that are designed on DOL, 
are generated by Boeing using an internal version of Day-of-Launch Ascent Design 
System (DADS) and a monthly mean wind.  Any I-Loads up-linked after the flight 
cycle is developed will use approved values from the responsible design 
organizations. 

 
For missions that do not conform to Day-of-Launch I-Loads Update (DOLILU) II/PEs 
design methods or that do not pass all of the criteria defined to screen subsystem 
generic certification, FMAs shall be performed.  FMAs are detailed mission-specific 
subsystem analyses and may include any or all of the subsystems listed above 
depending on the criteria exceeded.  If an FMA is required for any technical area, the 
activity will be performed in accordance with SSD93D0492, Flight Margins Assessment 
Criteria Document.  In addition, mission-specific dispersion protection may need to be 
generated for use on DOL. 

The FRV task interfaces with many others:  it receives input data from the TDDP/mass 
properties tasks; it provides trajectory simulation set-up for the DOSS/DOL, post-flight 
analysis and S/W verification tasks; and it receives analytical tool support from the 
analytical database task.  When required, FRV prediction models are updated based on 
the post-flight reconstruction task results.  FRV also shares skills and tools with these 
tasks and with development tasks and special studies. 

3.5.1 Process 

The Boeing FRV process can be divided into 14 subtasks discussed in the following 
sections and described in Appendix B, Figures 3-3, 3-6 thru 3-10, and 3-19. 

3.5.1.1 Ascent Flight Design Criteria Verification 

The purpose of this process is to verify that the planned mission is consistent with the 
first stage ascent generic certification.  Currently, the DOLILU II/PEs flight design is the 
only flight design option generically certified.  However, the contractor shall maintain the 
ability to perform a complete FMA for non-DOLILU II/PEs mission designs. The Boeing 
process for non-standard flight design assessments is illustrated in Section 3.5.1.13 
and Appendix B, Figure 3-3.  
 
If a given mission meets the DOLILU II/PE certification criteria and passes all FRV 
screening criteria, no mission-specific FMAs are required.  However, upon customer 
request, induced environments are generated in order to address potentially anomalous 
H/W conditions.  
 
If the mission configuration does not meet the ascent flight design criteria, additional 
analysis is required.  The extent of this analysis depends on the exceedance.  It could, 
though not necessarily, include heating, structural loads, MPS, or trajectory analysis.   
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For verification, the following process is required: 
a. Parameters to be verified are specified in the SSD95D0334, Flight Readiness 

Verification Criteria Document. 

b. Acceptable values or ranges for these parameters are specified in NSTS 08209, 
Volume IV. 

c. This check is performed four times:   

1. When the FRV groundrules briefing is being prepared using the flight cycle 
TDDP. 

2. When the FRV results are presented to the SIRB prior to Shuttle Avionics 
Software Control Board (SASCB) I-Load approval using the FRV TDDP.  

3. For the System and Cargo Integration FRR using the Uplink TDDP. 

4. Repeat steps above using the Uplink TDDP, Update FRV groundrules, flight 
cycle I-Load Data Change Requests (DCRs), and  USA FDD product ASCT 44 
as input data. 

 

3.5.1.2 Ascent Performance Assessment and Heating Check 

The purpose of this task is to verify that an adequate ascent performance margin is 
available for all flights and that the planned mission is within the generic certification 
environments for aerodynamic and plume heating.  The following documents must be 
utilized:  SSD95D0334; NSTS 08209, Volume IV; FRV and subsequent TDDPs; and 
weekly Weight and Performance Reports (Greenbook).  The following process, 
illustrated in Appendix B, Figure 3-7 is required: 
a. Configure the DADS first stage I-Load design tool per the FRV TDDP and the FRV 

groundrules briefing. 

b. Generate mean wind first stage guidance I-Loads using the Solid Rocket Motor 
(SRM) PMBT for the middle of the launch month.  

c. Configure the Ascent Simulation Trajectory Optimization (ASTRO) trajectory 
simulation per the FRV TDDP and FRV groundrules briefing. 

d. Generate a non-dispersed no-fail simulation run for ascent performance prediction 
and non-dispersed intact abort runs for heating constraint checks. 

e. Check all heating limits and constraints per the FRV document SSD95D0334 and 
NSTS 08209, Volume IV. 

f. If an exceedance of a non-dispersed criteria occurs, generate dispersed trajectories 
and check against dispersed heating limits. 

g. Update the ASTRO simulation to the FRR TDDP. 

h. Generate a non-dispersed no-fail simulation run for ascent performance prediction. 
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i. After the FRR TDDP, update the performance prediction, as required, using the 
weekly Greenbook information (performance partials). 

j. Document results and prepare FRR briefing. 

k. Repeat Step a thru Step h above, using the Uplink TDDP, Update FRV 
groundrules, flight cycle I-Load DCRs, and USA FDD product ASCT 44 as input 
data. 

l. Report results of uplink I-Load assessment to SIRB at L-7 days. 
 

3.5.1.3 Second Stage Ascent GN&C Assessment and Separation Generic 
Certification Check 

This task is performed to verify that the second stage trajectory and I-Load design is 
compatible with mission requirements and that all subsystem constraints and criteria 
are met and that the lift-off clearance, SRB separation and ET separation are within 
their generic certification.  Second stage ascent, unlike first stage, is not generically 
certified by DOLILU II and requires more detailed analysis.  The following documents 
must be utilized:  SSD95D0334; SSD93D0492, Flight Margins Assessment Criteria 
Document; NSTS 08209, Volume IV; FRV TDDP; and mission definition and 
ascent/abort I-Load DCRs.  The following process, illustrated in Appendix B, Figure 3-8 
is required:  
a. Configure the first stage trajectory simulation and the ascent, insertion, orbit, and 

deorbit second stage simulation per the FRV TDDP and the FRV groundrules 
briefing, the flight cycle I-Load DCRs and the mission-specific first stage guidance I-
Load described in Section 3.5.1.2. 

b. Generate no-fail and engine out at lift-off first stage trajectories. 

c. Generate the matrix of no-fail and intact abort second stage trajectories described 
in SSD93D0492 and SSD95D0334. 

d. Check all second stage no-fail and intact abort design criteria and constraints per 
NSTS 08209, Volume IV. 

e. Check the no-fail trajectory against the FCS estimators to verify acceptable stability 
margins. 

f. Simulate the ascent crew displays using the flight cycle display loads and the 
display simulation processor. 

g. Evaluate the occurrence selections for each of the I-Load categories that affect 
second stage ascent per the evaluation criteria in the FMA document.  Includes 
analysis or post processing of the simulations, as necessary. 

h. Compute the abort mode boundaries for Return to Launch Site (RTLS), 
Transatlantic Abort Landing (TAL), Abort-Once-Around (AOA) and Press-to-MECO 
and verify that the overlap is acceptable. 
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i. Provide TAL ET Separation (SEP) conditions to the respective groups for analysis. 

j.  Document all second stage I-Load evaluation results. 

k. Audit the I-Loads, mass properties, booster characteristics, and vehicle and launch 
pad configuration for compliance with lift-off clearance generic certification 
environments. 

l. Audit the I-Loads, mass properties, booster and booster separation motor 
characteristics for compliance with the SRB SEP generic certification environments. 

m. Audit the I-Loads, mass properties, and trajectory design criteria for compliance 
with the ET SEP generic certification requirements. 

n. Check the second stage TAL trajectory ET SEP conditions against the 
NSTS 08209, Volume IV, ET SEP constraints. 

o. Check the vehicle weight and CG requirements, in accordance with the criteria 
defined in NSTS 07700, Volume III, Paragraph 3.1h, to determine if a mission-
specific contingency abort analysis is required.  If the mission-specific contingency 
abort analysis is required, perform the analysis in accordance with SSD95D0334 
and mission-specific criteria mutually established with USA. 

p. Document all results and prepare the FRR briefing. 

q. Repeat Steps a - d, g - i, and k - o, above, using the Uplink TDDP, Update FRV 
groundrules, flight cycle I-Load DCRs, and USA FDD product ASCT 44 as input 
data. 

r. Document all results and prepare the Update FRV Results Briefing. 
 

3.5.1.4 Integrated MPS 

The integrated MPS assessment is performed to verify that the MPS (Orbiter 
MPS/SSME/ET/KSC ground support equipment) will provide satisfactory systems 
functional performance to ensure flight readiness.  The process, which is illustrated in 
Appendix B, Figure 3-6 and Figure 3-19 is as follows:  
a. Review integrated (MPS) changes (Operational Maintenance and Requirements 

Document [OMRSD], Launch Commit Criteria [LCC], Flight Rules, Interface Control 
Document [ICD], S/W, and flight data file) to ensure integrated requirement 
compatibility and compliance (reference Appendix B, Figure 3-19). 

b. Coordinate with element projects, contractors, and technical panels to identify any 
integrated (MPS) issues or design changes relating mission preparation and flight, 
and contribute to their resolution (reference Appendix B, Figure 3-19). 

c. Develop/Provide SSME tags to be used for ascent performance assessments.  
Mission-specific tags are delivered in time to support the delivery of the FRR TDDP 
for that mission.  Note: Average tags for each engine type are also provided each 
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time a mission-specific delivery is made.  The update process for average and 
engine-specific SSME tags is as follows (reference Appendix B, Figure 3-6): 

1. Obtain the ground test stand based SSME tag data from Rocketdyne.  This 
ground-based test data reflects any new SSME tag predictions. 

2. Convert the Rocketdyne data to assessment data suitable for incorporation into 
the trajectory simulations.  This is performed by adjusting the ground-based 
data with a set of flight-derived correction factors:  Thrust, Isp, Gaseous 
Hydrogen (GH2) flow rate, and Gaseous Oxygen (GO2) flow rate. 

3. Boeing MPS then electronically transfers the corrected SSME tag data to 
Boeing Mass Properties/TDDP Group for incorporation into the TDDP, 
reference Section 3.2.1. 

d. Coordinate with Orbiter hydraulic subsystem and SSME element for integrated 
hydraulic system functional performance and requirement compliance. 

e. Document results and prepare FRR briefing. 
 

3.5.1.5 RSRM Assessment 

a. Utilize the MSFC-provided burn rate prediction and case wall thickness letter along 
with the recent Greenbook database to verify that the combination of burn rate and 
vehicle lift-off weight is below the required NSTS 08209, Volume IV, Paragraph 
3.2.1.8 constraint. 

1. Summarize results quarterly at the SIRB and use to evaluate all FDRD CRs. 

2. Notify NASA of acceptability post FDRD if data is unavailable to support CR 
evaluation. 

b. Additional assessment is performed to ensure RSRM performance will meet SSP 
Shuttle Vehicle requirements.  The RSRM, performance assessment process is 
illustrated in Appendix B, Figure 3-9.  The following documents must be utilized:  
NSTS 07700, Volume X; NSTS 08209, Volume I, Shuttle Systems Design Criteria, 
Shuttle Performance Assessment Databook; and FRR TDDP.  The assessment is 
as follows: 

1. Use FRR TDDP inputs to adjust the RSRM block model to generate the 
mission-specific RSRM adjusted performance prediction and predict thrust 
imbalance. 

2. Verify compliance of RSRM predicted performance and thrust imbalance with 
NSTS 07700, Volume X; and NSTS 08209, Volume I requirements/margins. 

3. Perform comparison of predicted thrust imbalance against NSTS 07700, 
Volume X specifications and the updated flight-derived 3-sigma imbalance. 

4. Document the prediction analysis and prepare FRR briefing. 
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3.5.1.6 Technical Coordination and Documentation 

This activity must comply with the following documents:  SSD95D0334; SSD93D0492; 
NSTS 08209, Volume IV; NSTS 07700, Volume X; and NSTS 08209, Volume I.  The 
process is as follows: 
a. Prepare the FRV groundrules briefing.  This briefing contains the mission 

configuration, a preliminary check of DOLILU II/PE compatibility, a list of products, 
and a schedule.  In addition, any non-standard work that is required due to known 
certification issues is detailed. 

b. Report FRV results to SIRB prior to SASCB I-Load approval.  This briefing contains 
a trajectory overview, PEs certification compliance assessment, ascent 
performance margin and abort boundary verification.  Any violations of ascent 
design criteria are reported as well as any issues with the I-Loads as specified in 
the flight cycle CRs.  If any non-standard assessments were performed, the results 
are presented. 

c. Prepare the Uplink FRV Groundrules Briefing.  This briefing contains the mission 
configuration, a preliminary check of DOLILU II/PEs compatibility, a list of products, 
and a schedule.  In addition, any non-standard work that is required due to known 
certification issues is detailed. 

d. Report Uplink FRV results to SIRB no later than 7 days prior to the scheduled 
launch date, unless schedule relief is provided by USA.  This briefing contains a 
trajectory overview, PE certification compliance assessment, ascent performance 
margin and abort boundary verification.  Any violations of ascent design criteria are 
reported as well as any issues with the I-Loads, as specified in the flight cycle CRs 
and the USA/FDD product ASCT 44.  All assessments should encompass all valid 
performance cases and all valid Orbital Maneuvering Subsystem (OMS) assist dial 
down cases.  If any non-standard assessments were performed, the results are 
presented. 

e. Prepare waivers to the SSP requirements documentation if required.  For standard 
missions these will not normally be required. 

f. Present waivers to SSEIG for approval. 

g. Update FRV and FMA documents when required. 

h. Generate and deliver the RSRM burn rate acceptance criteria briefing to the SIRB.  

i. Supply preliminary induced environment data to elements for assessment.  Obtain 
USA product transfer endorsement signature prior to formal transmittal.  Prepare 
and submit Boeing Management Action (MA) contract letters to formally transmit 
official mission-specific loads and thermal environments directly to Shuttle element 
for their assessment. 
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3.5.1.7 Mission Requirements Assessment 

The mission requirements assessment process, illustrated in Appendix B, Figure 3-10 is 
as follows: 
a. Review Flight Requirements Documents (FRDs) (FDRD; FRD; PIPs; Flight Rules; 

Flight Data File; NSTS 07700, Volume X, Flight and Ground System Specification; 
LCC; etc.), sequential mass properties, and TDDP.  

b. Track mission development and design from manifest through landing. 

c. Provide system engineering support at LSRR, LSFR, Delta LSFR, PRCB, to identify 
mission changes that affect flight assessments and readiness. 

d. Maintain mission manager configuration and requirements database. 

e. Prepare and disseminate mission status information (STS Mission Summary 
Report, Flight Overview Report, etc.). 

f. Status USA and NASA on changes impacting flight assessment and readiness. 

g. Coordinate technical review of flight rules CRs and present evaluation to PRCB. 

h. Maintain library of program and mission planning, flight requirements, design and 
flight experience documentation. 

i. Prepare mission overview briefing for Orbiter Production Facility Rollout Review and 
FRR.  Present overview briefing at Orbiter Rollout Milestone Review. 

 

3.5.1.8 Prelaunch Loads and Excursions 

Prelaunch load and excursion conditions are analyzed to provide design environments 
for the SSV during Vehicle Assembly Building stacking, rollout to the launch pad, and 
during on-pad SSME buildup and possible SSME on pad abort.  Prelaunch-affected 
SSV structure has been generically certified with the exception of several low margin 
areas.  The analysis must comply with the following documents: SSD95D0334, 
SSD93D0492 and Operations and Maintenance Requirements and Specification 
(OMRS). 
a. Review configuration and critical stacking measurements. 

b. Perform mission-specific analysis of non-generically certified structure. 

c. Define groundwind placards, if required. 

d. Document results and prepare FRR briefing. 
 

3.5.1.9 Lift-off Loads 

Lift-off load conditions are analyzed to provide design environments for the SSV 
resulting from the transients associated with SRB ignition.  Lift-off loads-affected SSV 
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structure has been generically certified.  The mission-specific effects of payloads on 
Orbiter lift-off responses are verified by comparing the peak lift-off accelerations 
calculated at various Orbiter locations as a part of the payload Verification Loads 
Analysis (VLA) against a certified peak acceleration database.  The lift-off loads are 
acceptable providing that the flight-specific VLA accelerations do not exceed the 
accelerations listed in the lift-off acceleration database.  The analysis shall comply with 
the FRV criteria defined in SSD95D0334.  The process is as follows: 
a. Review cargo VLA Orbiter accelerations. 

b. Evaluate VLA responses in accordance with SSD950334. 

c. If the VLA responses exceed the FRV criteria, perform a mission-specific FMA in 
accordance with SSD93D0492 and provide results to the Shuttle element through 
the Loads Panel. 

d. Document results and prepare FRR briefing.  Included in the FRR briefing will be a 
statement of any out-of-family condition as a result of post-flight analysis, reference  
SSD92D0050, Requirements Definition Document for Post Flight Analysis/ 
Reconstruction, latest version.  The FRR briefing will also note the occurrence or 
absence of SRB hold-down stud hangup from the previous flight. 

 

3.5.1.10 Ascent Loads 

In the event of a mission-specific FMA, a launch probability assessment for the mission 
shall be completed based on the 150 measured wind I-Loads produced for DOLILU II.  
In addition, the 150 measured wind trajectory conditions must be compared to the loads 
criteria and constraints given in SSD93D0492, Section 11.  The mission-specific loads 
conditions must be deemed acceptable for flight by the SSP before the flight design 
target is frozen for DOL. 

In addition to launch probability analyses, assessments are performed by special 
request of the elements.  These assessments vary in nature and may include a unique 
type of launch probability assessment or development of a mission-specific set of loads 
for an element.  Any variation in analysis procedures that are required for a special 
analysis are reviewed and approved by USA and the appropriate technical panel.  

3.5.1.11 Heating 

The ascent aerodynamic and plume heating FRV is accomplished by successful 
verification of the trajectory design criteria defined in NSTS 08209 Volume IV, as 
performed by GN&C and ascent performance.  Mission-specific environments shall be 
provided upon request from Shuttle elements.  The following process is followed: 
a. Critical mission-specific trajectory cases are identified and developed by ascent 

performance. 

b. Mission-specific heating environments are determined at critical body points based 
on element request. 
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c. Mission-specific heating environment is compared with certification. 

d. Mission-specific environment and certification comparison data file and letter are 
transmitted to the element using procedure defined in Section 3.5.1.6i. 

e.  Results are summarized for the FRR. 
 
In addition, the results of each mission’s post-flight SSME nozzle entry heating analysis 
is assessed in order to determine whether any SSME nozzle re-use issues exist.  
(Reference SSD92D0050, latest version.)  A summary of this analysis is included in 
each FRR. 

3.5.1.12 Certificate of Flight Readiness (CoFR) Endorsement and FRR Briefings 

Build the FRR briefing packages. 
a. Mission overview (mission requirements assessment) 

b. Performance, GN&C, flight control and separation systems combined briefing 

c. Integrated MPS 

d. RSRM performance 

e.  Loads and Dynamics 

f. Ascent heating and SSME nozzle entry heating 
 
Present to internal management review and to NASA/USA customers. 

3.5.1.13 Ascent Trajectory/Performance Margin Assessments Process 

a. This process is utilized if an off-the-shelf I-Load design does not satisfy mission 
requirements and/or a non-DOLILU II flight design is required.  The process, which 
is illustrated in Appendix B, Figure 3-3 is initiated by USA or NASA as a formal 
trajectory design/assessment request through an SIRB/SSEIG assigned action 
item.  This follows the ascent flight design kick-off meeting if an off-the-shelf design 
does not satisfy the mission requirements. 

b. Boeing generates a set of design/assessment groundrules, along with a preliminary 
schedule, which is presented to the SSEIG for approval.  

c. Configure the ASTRO trajectory simulation according to the approved groundrules.  
The following inputs are required: 

1. A TDDP set of mass properties, MPS performance data, and flight design data.   

2. The monthly winds and atmosphere data.   

3. Off-the-shelf Main Engine Cutoff (MECO) targets are normally used, with 
concurrence from USA flight design focal point. 
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4. The designated OI flight S/W configuration and ascent I-Loads. 

5. Unless otherwise specified in the study groundrules, the S/W and database 
configurations will be consistent with the flight versions used by DOSS as 
specified in NSTS 08329, Volume VIII, DOLILU II Definition and Requirements 
Document, DOLILU Operations Support Plan and the Critical Math Model 
Database (CMMDB). 

d. Generate a new first stage guidance I-Load, if required, using the USA provided 
DADS (DOLILU II) tool.  This is an “as required” step if an off-the-shelf I-Load is not 
suitable and USA is not planning to build a suitable I-Load for the study.  Once 
generated, these new I-Loads will be sent to USA upon request. 

e. Execute the ASTRO trajectory simulation(s).  The analysis techniques will be 
consistent with NSTS 08209, Volume I, Shuttle Systems Design Criteria, Shuttle 
Performance Assessment Databook, Section 7. 

f. Generate the required technical data, results, and briefing.  This will consist of 
trajectory summary output data, individual trajectory parameter output plots, a 
check of the NSTS 08209 Volume IV, Shuttle Systems Design Criteria, Generic 
Ascent Flight Design Requirements criteria and constraints, and SIRB briefing. 

g. Provide internal technical/management review of the results. 

h. Present the results at the SSEIG.  The action will either be closed, formally ending 
the study activity, or follow-up actions will be assigned and the associated follow-on 
work defined, scheduled, performed, reviewed, and approved. 

i. These results also support performance margin reviews at the weekly Greenbook 
telecons. 

 

3.5.1.14 SIRB/SSEIG Technical Coordination and Meeting Support from Boeing  

The activities required to support the SSEIG or SIRB involve the following technical and 
logistical support activities:   
a. Coordinate agenda items through the technical management.  These are provided 

to the USA meeting support coordinator. 

b. Review briefing development status, ensuring briefings have the appropriate level 
of technical review prior to sending out. 

c. Transmit the Boeing briefings to the required sites. 

d. Make copies for Boeing personnel. 
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3.5.2 Products 

The products produced by this process are: 
a. PDRD SC010, FRV/FMA Groundrules Briefing 

b. PDRD SC008, RSRM Burn Rate Acceptability Evaluation 

c. PDRD SC007, Flight Cycle/OCTF GN&C and Performance Margin Briefing 

d. PDRD 1212a, Element heating and loads environments data files and letters 

e. Data package for Program Integration FRR 

f. PDRD SC010, Update FRV Groundrules Briefing 

g. PDRD SC007, Update FRV Results Briefing 
 

3.5.3 Product Acceptance Criteria 

Products completed and delivered error free and on time, in accordance with  
applicable Systems Integration (aka Artemis) schedules and PDRD technical content 
requirements.  

Product quality and timeliness shall be reported for the products defined in this section 
(with the exception of the element heating and loads environments data files and letters 
due to the rarity of the delivery of those products) using the USA/PMS. 

3.5.4 Oversight and Insight Responsibilities 

3.5.4.1 USA Oversight Responsibilities 

USA shall provide the general oversight of FRV assessment process.  In addition, USA 
shall inform NASA of any FMAs or out-of-family conditions, via e-mail from the Director 
of Systems Integration, and maintain insight into the analysis and closure of any such 
conditions. 

This consists primarily of utilizing USA SIRB for technical review and approval.  
Oversight shall be accomplished by: 
a. Review and approval of the FRV groundrules, briefings, the base/OCTF GN&C and 

Performance Margin Briefing, the Update FRV GN&C and Performance Margin 
Briefing and any other mission-related SSEIG or NASA board presentations. 

b. Review and approval of all Boeing products generated for element use including; 
the RSRM burn rate acceptability analysis, the element heating and loads 
environments data files and letter.  Provide USA product endorsement for mission- 
specific environments to be forwarded by Boeing directly to element contractors. 

c. Request of additional products or assessments, as required, to address mission 
schedule or safety. 
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d. Review all proposed updates to the FRV and FMA criteria documents. 

e. Providing direction for delta FRV work, via appropriate contractual mechanisms. 

f. Being responsible for all USA operations, requirements, logistics, minutes, 
agendas, action items, personnel attendance, etc. 

g. Provide NASA notification, via e-mail, of any out of family conditions (reference 
Section 3.4.4.1). 

h.  Review proposed process changes, NSTS documentation updates, math model 
updates, or methodology changes including SSME tag update. 

 

3.5.4.2 NASA Oversight and Insight Responsibilities 

NASA shall maintain specific oversight of the task through the following: 
a. Review and approve all FMA groundrules, and results. 

b. Approve all design criteria, constraint, or requirements changes contained in NSTS 
documentation. 

c. Review and approve out-of-family issues. 

d. Approve process, math models, and requirement changes. 

e. All SSEIG operations, requirements, logistics, minutes, agendas, action items, JSC 
personnel attendance, etc. 

f. Issue resolution and coordination with all SSEIG interfaces, both internal and 
external. 

g. Provide programmatic review and approval, through ICB and/or PRCB, of all 
requirement changes, NSTS documentation updates, math model updates, or 
methodology changes, such as, SSME tag updates. 

 
In addition, NASA shall maintain an insight into the FRV process.  NASA shall review 
and concur with all proposed updates to FRV and FMA criteria documents.  NASA shall 
review all products that are transmitted to the element customers.  NASA shall review 
and concur on trajectory assessment results and recommendations at the AFDFP 
Review.  NASA shall maintain an insight into the FRV process, mission products, 
documentation, and metrics. 

NASA can initiate audits of the FRV/FMA process to enhance their insight to support 
the correction of process failures resulting in the violation of quality or schedule 
provisions of the applicable standard/MERs, or to support the resolution of out-of-family 
conditions. 
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3.5.5 Out-of-Family Conditions 

An out-of-family condition would exist for: 
a.  FMA results which exceed documented constraints and criteria. 

b. Any FRV/FMA assessment using undocumented criteria, constraints, or 
methodologies. 

c. Any mission configurations or FRV/FMA results that fall outside certification 
databases or exceed the NSTS 08209, Volume IV constraints. 

d. In-flight anomaly resolution activities. 
 

3.6 DOSS PREFLIGHT/DOL SUPPORT 

The objective of the DOSS is to generate and verify DOL I-Loads.  The baseline 
DOLILU II processor generates first stage I-Loads that re-center the trajectory by 
updating guidance polynomials and the SSME throttle profile.  NASA/MOD, with their 
support contractor USA/Flight Operations, is responsible for the DOSS process.  
Systems Integration is responsible for defining DOSS requirements.  USA/Systems 
Integration and Boeing support the DOSS process through the performance of: 
a. Generic assessments required to develop DOSS requirements. 

b. Flight-specific assessments as an independent verification of the DOLILU II I-Loads 
generated by MOD. 

 
Flight-specific assessments consist of the preflight verification testing through analysis 
and testing using mission-specific databases and S/W.  The generic assessments 
consist of the DOSS block update integration and associated verification testing.  All the 
flight-specific and generic products, along with the schedule templates are documented 
in NSTS 08329, Volume VIII. 

Interfaces with other DOSS support organizations are outlined in NSTS 08329, Volume 
VIII.  Data formats and transfers are documented in the following ICDs:   
a. ICD-I-FDD-017, Internal Interface Control Document, Flight Design and Dynamics, 

Ascent Discipline, Ascent Subsystem, USA/Boeing, Day-of-Launch Function 

b. ICD-E-MCC-010B, External Interface Control Document, JSC/MCC/FADS - Boeing 
and CCAFS, Operational Communications DOLILU II ICD for Space Shuttle 
Missions 

 
The interfaces with other tasks performed by Boeing are as follows:  The mission-
specific database generation is performed under the FRV/FMA task.  Generic database 
updates are generated under either the analytical S/W and database maintenance task 
or the appropriate development task.  
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The DOSS support task consists of the integration, verification, and operation of these 
databases in the DOSS environment.  It also includes all of the technical and task 
management required by the DOSS process. 

3.6.1 Process 

The support to the DOSS process will be discussed in the following sections and 
described in Appendix Figure 3-11 and Figure 3-12.  The Boeing DOSS related tasks 
are described in Section 3.6.1.1 and the USA/Systems Integration DOSS related tasks 
are described in Section 3.6.1.2.  The NASA DOSS related tasks are described in 
Section 3.6.1.3.  The NASA/MOD and USA/Flight Design DOSS related tasks are 
described in NSTS 08329, Volume VIII. 

3.6.1.1 Boeing Process to Support the DOSS 

a. Technical coordination  

The technical coordination portion of the DOSS process consists of the following 
activities: 

1. Coordinating agenda items through the technical management. 

2. Preparing technical briefings, CRs, and Change Evaluations (CEs) as required. 

(a) Change requirements for DOSS are defined in NSTS 08329, Volume VIII. 

(b) CR submittal process and requirements are defined in NSTS 07700, 
Volume IV, Configuration Management Requirements - Book 1, 
Requirements. 

3. Providing briefing development status, ensuring briefings have the appropriate 
level of technical review prior to transmittal. 

4. Transmitting the Boeing briefings to the required sites. 

b. Block update implementation 
The block update portion of this task consists of the following activities: 

1. Coordinating block update change definition with the SSEIG, and affected 
elements, including USA Flight Ops/MOD, USA System Integration, 
NASA/Systems Integration, MSFC, and Safety, Reliability and Quality 
Assurance (SR&QA). 

2. Preparing technical briefings, CRs, and CEs, as required, for change definition 
and approval. 

3. Coordinate the technical implementation of the block update changes with 
Boeing engineering. 

4. Update all required documentation. 
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5. Provide inputs to all test plans.  

6. Support all required testing, i.e., dry-runs, Integrated Systems Verification Tests 
(ISVTs), ops demo’s, etc., consistent with the approved test groundrules/plans.  
Inputs, outputs, S/W, and database configurations will be consistent with the 
DOSP (NSTS 08329, Volume VIII) unless otherwise specified in the test 
groundrules/plans. 

7. Provide Test Readiness Review (TRR) and Operational Acceptance Review 
(OAR) briefings to the SSEIG and ICB, as required. 

c. Preflight verification 
The standard template portion of preflight verification consists of the following 
activities: 

1. Coordinating flight-specific change definition with all affected parties. 

2. Preparing briefings, CRs, and CEs, as required. 

3. Coordinate the technical implementation of the flight-specific changes by the 
affected engineering group(s). 

4. Ensure that all required documentation updates are completed. 

5. Provide inputs to, and support review of, all test groundrules/plans. 

6. Support standard testing, i.e., L-3 week, L-2 day tests, etc., consistent with the 
approved test groundrules/plans.  Inputs, outputs, S/W, and database 
configurations will be consistent with the DOSP (NSTS 08329, Volume VIII) 
unless otherwise specified in the test groundrules/plans. 

7. Provide FRR and L-7 day readiness briefings. 

d. DOL support 
The DOL portion of the DOSS process consists of the following activities: 

1. Coordinating Boeing DOL activities affecting the DOSS, i.e., engineering 
groups, facilities, local area network support, workstation administrators. 

2. Generating all required Boeing data and transmitting it to the USA/Systems 
Integration (SI) DOSS representative at JSC on time.  Inputs, outputs, S/W and 
database configurations, along with all operational timelines will be consistent 
with the DOSP (NSTS 08329, Volume VIII). 

3. Identify, coordinate, evaluate, and define the technical resolution of DOL 
processing problems related to Boeing activities. 

4. Provide technical, programmatic, and logistical constraint exceedance 
resolution support. 
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3.6.1.2 USA/System Integration DOSS Related Tasks 

USA/Systems Integration shall support the DOSS process by providing general 
oversight of the development and implementation of DOSS requirements, by providing 
support to NASA/MOD during DOLILU operations, and by managing the Boeing DOSS 
activities.  The following activities are performed by the USA Lead for DOSS integration. 
a. Technical coordination 

1. Provide direction to Boeing for DOSS changes not requiring NASA CR approval 
(operation system S/W upgrades, comparison formats, etc.) via the SIRB 
minutes or letter.  Coordinate with the appropriate technical panels, SR&QA, 
and all affected parties.  Closed-loop verification of correct implementation of 
DOSS changes shall be provided by the preflight EAPR audit. 

2. Provide notification to NASA of any out-of-family or anomalous conditions 
observed in the DOSS process. 

b. Block update implementation 

1. Coordinate block update content and implementation schedule. 

2. Monitor implementation and test schedules, and report to the SSEIG. 

3. Monitor results of ISVTs and operational demonstrations tests. 

c. Preflight verification 

1. Concur on test groundrules for all preflight tests. 

2. Monitor standard testing, review results, and report to the Loads and DOLILU 
Officer (LDO). 

d. DOL support 

1. Direct Boeing DOSS DOL support. 

2. Provide independent assessment results to LDO. 
 

3.6.1.3 NASA DOSS Related Tasks 

The following are activities performed by NASA/Systems Integration for DOSS 
integration: 
a. Technical coordination 

1. Provide approval for all planned DOSS requirement changes. 

2. Verify that all DOSS requirements are correctly documented. 

3. Direct activities required to resolve out-of-family conditions, anomalies, and 
process audits affecting System Integration requirements. 
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b. Block update implementation 

1. Approve block update content and implementation schedule. 

2. Track implementation and test schedules. 

3. Obtain ICB/PRCB approval, as needed, for block update changes. 

4. Chair the OAR meeting, to ensure compliance with program requirements. 

c. Preflight verification - not required 

d. DOL support - not required 
 

3.6.2 Products 

PDRD 1216a, DOSS Flight-Specific Products 

PDRD 1216b, DOSS Non-Flight-Specific Products 

3.6.3 Product Acceptance Criteria 

Products completed and delivered error free and on time, in accordance with  
applicable Systems Integration (aka Artemis) schedules and PDRD technical content 
requirements. 

Product quality is determined acceptable by completing required internal reviews and 
obtaining approval at the appropriate USA or NASA chaired panels and boards, and 
must be technically accurate.  All documentation affected by the product must be 
identified and updated as necessary. 

Product quality and timeliness shall be reported for the products defined in this section 
using the USA/PMS. 

3.6.4 Oversight and Insight Responsibilities 

3.6.4.1 USA/Systems Integration Oversight and Insight Responsibility 

The overall responsibility for the DOSS process resides with NASA/MOD.  USA/ 
Systems Integration shall exercise oversight into the process by performing the tasks as 
described in Section 3.6.1.2.  USA/System Integration shall retain insight into the 
definition of DOSS requirements. 

3.6.4.2 NASA Oversight and Insight Responsibilities 

NASA shall maintain an insight into the DOSS preflight/DOL support process through 
the performance of the tasks as described in Section 3.6.1.3.  In addition, NASA shall 
provide the following specific oversight: 
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Review and approve all DOSS related changes requiring ICB or PRCB programmatic 
approval; i.e., process changes, requirement changes, NSTS documentation updates, 
or methodology changes. 

NASA shall maintain further insight into the DOSS preflight/DOL support task through 
reviews and observation of the DOSS process, mission products, documentation, and 
metrics.  NASA shall review the contractor EAPR log for each flight, as required, to 
close out PRCBD actions. 

NASA can initiate audits of the DOSS preflight/DOL support process to enhance their 
insight to support the correction of process failures resulting in the violation of quality or 
schedule provisions of the applicable standard/MERs, or to support out-of-family 
conditions. 

3.6.5 Out-of-Family Conditions 

An out-of-family condition would exist for: 
Any DOSS process or DOL assessment not compliant with DOSP requirements. 
 

3.7 (DELETED) 

The flight/test data requirement, acquisition, and distribution task is a primarily a 
support task to the post-flight analysis process.  As such, it has been included in 
Section 3.8 of this PDP. 

3.8 POST-FLIGHT DATA ANALYSIS/EVALUATION 

This activity performs analysis and evaluation of system performance using recorded, 
down listed, measured, and reconstructed flight data in accordance with SSD92D0050, 
latest version.  The activity consists of the following steps:  assess system behavior 
obtained during the countdown, launch, and ascent phases of each mission; identify 
anomalies; recommend anomaly resolution plan; and correlate engineering preflight 
prediction tools.  Perform trajectory reconstruction, MPS/RSRM performance 
assessments, ignition overpressure, wing strain gage, elevon hinge moment analysis, 
and bodyflap loads reconstruction.  Provide a Quick-Look Post-Flight Data Report and 
update databases.  Collect and store functional post-flight analysis/evaluation for 
availability to the customer.  Monitor FDDs, identify program issues, and coordinate 
resolution of flight systems performance.  Provide recommendation for appropriate 
program use of FDD products.  Incorporate additional flights (past flights) into FDD 
database and confirm/update flight-derived systems dispersion products, and maintain 
existing trending databases.  

In addition, this activity includes the flight and test data requirements definition, data 
acquisition, and distribution efforts. 
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3.8.1 Process 

This task contains all of the post-flight data requirements definition, data processing, 
distribution, assessment, and reconstruction activities. 

The flight data requirements definition, data processing, distribution, and management 
processes are described in Figure 3-13 thru Figure 3-16. 

The flight data assessment and reconstruction activities develop the Quick-Look Post-
Flight Report, the ascent performance post-flight trajectory reconstruction, the FDD 
updates, the MPS inventory updates, and RSRM block motor adjustments.  The flight 
data assessment and reconstruction processes are described in Figure 3-17 and Figure 
3-18.  The remaining post-flight activities are well summarized in SSD92D0050, latest 
version. 

The process to adjust the RSRM block motor model based on flight reconstruction is 
illustrated in Appendix B, Figure 3-4. The FDD development and update process is 
illustrated in Appendix B, Figure 3-5 and Figure 3-18. 

3.8.1.1 Quick-look Post-flight Report Production 

a. Monitor launch countdown, recording any anomalous conditions. 

b. Distribute Quick-Look Report forms to all Boeing subsystem console operators and 
to Boeing-KSC focal points for KSC Integration ground systems and LCC. 

c. Monitor subsystems for in-flight anomalies. 

d. Monitor vehicle performance during launch and ascent.  

e. Collect Quick Look Reports from subsystem console operators at Boeing and KSC. 

f. Ensure that status is provided on any anomalous condition. 

g. Incorporate subsystem input into Post-flight Analysis Report. 

h. Distribute Quick-Look Report for internal management review.  

i. Electronically distribute the Quick-Look Report for anomalies/problems observed 
during launch and ascent phases of the mission. 

j. Incorporate critical updates and publish an addendum, as required. 

3.8.1.2 Ascent Performance Post-Flight Trajectory Reconstruction 

The purpose of ascent performance reconstruction is to determine adjustments to 
predicted systems performance needed to match observed trajectory characteristics.  
This process identifies performance anomalies and trends and provides a historical 
base of performance-related systems dispersions.  The process is as follows: 
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a. Data collection 
The following information is needed to perform reconstruction and is acquired 
during the three weeks subsequent to launch and also added to the historical 
database: 

1. TDDP used on DOL. 

2. Lift-off time, SRB separation time, MECO time, and adaptive sensed time delta 
for adjusting throttle and pitch. 

3. Guidance mass, SSME thrust, and SSME mass flowrate I-Loads. 

4. Prelaunch wind and atmosphere files, as well as L+15 minute wind and L-70 
minute atmosphere files. 

5. Best Estimate of Trajectory (BET) file. 

6. Meteorological Environment Tape (MET) file. 

7. Thiokol reconstructed RSRM burn rates and web times. 

8. MPS file containing reconstructed thrusts, flow rates, and gimbal angles. 

9. Reconstructed MPS loads, residuals, and pressurants. 

b. Data examination 
Check reasonableness of data and search for anomalous data in BET, MET, MPS, 
and wind files. 

1. Inspect velocity and acceleration data in BET. 

2. Inspect temperature, pressure, density, and wind data in MET. 

3. Inspect engine vacuum thrust, flow rate, and gimbal angles.  Determine mixture 
ratio, average vacuum thrust, and average Isp. 

4. Plot successive in-plane and out-of-plane wind components in order to examine 
wind behavior prior to and during launch. 

c. Mission reconstruction 
Reconstructing the ascent portion of a mission consists of the following activities: 

1. Determining the average SSME Isp during a prescribed timeframe. 

2. Adjusting RSRM web times to best match the observed trajectory. 

3. Running an ascent simulation to determine RSRM burn rates and Isp, force and 
moment collectors needed to match the BET, average SSME thrust, and the 
Orbiter/ET inert weight. 

4. Determining the effect of individual systems dispersions on propellant usage. 
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5. Performing additional analyses, as required, to better understand any unusual 
trajectory behavior or phenomena. 

6. Comparing predicted trajectory with reconstructed trajectory. 

7. Adding systems dispersions to historical database. 

d. Dissemination of results 
Results of the reconstruction are disseminated by the following activities: 

1. Briefing SIRB on results of quick-look reconstruction approximately one week 
after launch, including inputs from L+4 day photo/video results. 

2. Briefing SIRB on results of performance reconstruction four weeks after launch. 

3. Generating reconstructed vehicle mass properties file, reconstructed SRM 
performance file, and MET environment file for Aerodynamics Group. 

4. Publishing and distributing post-flight data availability letter. 
 

3.8.1.3 FDD Update 

The purpose of the FDD update is to utilize a historical database of each flight’s 
systems dispersions in order to determine a set of knockdowns (loads, aeroheating, 
plume heating) to vehicle constraints, resulting in defined allowable flight conditions.  
Also, this database is used to determine the Flight Performance Reserve (FPR) and 
fuel bias needed to protect for 3-sigma performance variations on normal and RTLS 
flights, as well as 2-sigma variations on AOA/TAL flights.  Based on the trends of 
selected flight performance parameters, a recommendation may be provided to SSP to 
update the FDD products, FPR, or MPS inventory.  This process is performed under the 
direction of SSEIG, and is typically conducted after at least 10 new flights have been 
added to the database since the last FDD update or under special circumstances.  The 
process is as follows: 
a. Trajectories 

The following trajectories are generated: 

1. Apply each flight’s set of systems dispersions to a set of baseline trajectories 
that are representative of the seasons, inclinations, and other flight 
requirements under which we currently operate (this will be useful for 
determining the knockdowns described below). 

2. Apply 3-sigma systems dispersions to the most sensitive of the 12 baseline 
trajectories (this will be used to determine FPR). 

b. Products 
The following products are used for both prelaunch and DOL checks, special 
studies, and in the case of FPR, as inputs to MPS propellant inventories.  They are 
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derived by analyzing the trajectories mentioned above.  These products are 
documented in a letter at the conclusion of the FDD update process. 

1. Loads knockdowns 

q, alpha, beta 

2. Aeroheating knockdowns 

(a) 1st stage alpha, beta, and density 

(b) 2nd stage alpha and beta 

(c) Stagnation heat load at 240 seconds 

3. Plume heating knockdown (altitude at 118 seconds) 

4. DOLILU II Quality Assurance Rules 

(a) S9 Rule (Heating Carpet Constraint) 

(b) S24 Rule (Plume Heating Constraint) 

5. Operational FPR 

No-fail, PTA, and RTLS flight modes: with and without PLOAD 

c. Approval 
The products of the FDD update are presented in the following order for approval: 

1. Ascent, Thermal, and Loads Panel Chairs, and to their respective panels, if 
requested 

2. SIRB 

3. SSEIG 

4. ICB (including CR) 

5. PRCB (including CR) 
 

3.8.1.4 Adjusted RSRM Computer File Production Process 

a. Adjust the Marshall Space Flight Center (MSFC)-provided block motor model(s) 
using the following inputs: 

1. MSFC-provided block motor models. 

2. Reconstructed (flight-derived) Isp and thrust.  
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b. Generate the following required outputs: 

1. A series of adjusted RSRM computer files. 

2. The associated technical briefings needed to obtain MSFC, SSEIG, and ICB 
concurrence with the update. 

3. A CR to formally update the computer file names in NSTS 08209, Volume V. 
 
The process required to produce the adjusted RSRM computer files (PDRD 1223a) is 
described in the CMMDB (previously NSTS 08209, Volume V), under math model 
CMM-00158.  This product is updated only when block motor changes and/or 
reconstructed data warrant.  MSFC/Thiokol provides an annual summary of RSRM 
changes to the SIRB.  Boeing provides flight-derived Isp and thrust data as part of the 
mission-specific reconstruction briefings.  The SSEIG is the technical forum in control of 
when changes need to be assessed and implemented. 

3.8.1.5 Main Propulsion System  

3.8.1.5.1 MPS Budget Generation Process  

The MPS budget inventory is updated as a result of system changes or as is 
determined desirable based on post-flight trending.  Post-flight trending is accomplished 
by comparing key mission-specific reconstructed MPS parameters to their mean, ± 3 
standard deviation control band, and a 90% confidence interval band about the mean.  
The eight key parameters are:  Liquid Hydrogen (LH2) and Liquid Oxygen (LO2) SSME 
start consumptions, GH2 and GO2 mainstage pressurant consumptions, LH2 and LO2 
SSME shutdown consumptions, and mainstage system inlet and overboard mixture 
ratios.  H/W changes to the integrated MPS system also need to be reviewed for their 
effect on the MPS propellant budget/inventory.   

The process to generate a new MPS budget inventory is described in detail in 
SSD950369, MPS Propellant Inventory Generation Program.  The basic steps are as 
follows: 
a. Prepare a short MPS budget inventory update proposal (briefing) with the 

groundrules, flight effectivities, etc, for SIRB approval.  Present to SSEIG after 
SIRB approval. 

b. Consolidate the individual mission-derived MPS databases and propulsion 
parameters into a single database, consistent with the approved groundrules. 

c. Provide this data to the Ascent Performance Reconstruction Group for their 
calculation of a new FPR and fuel bias calculation. 

d. Account for changes to the operational MPS system, including changes identified 
by the ET project, Lockheed Martin Manned Space Systems (LMMSS), and 
Propulsion Systems Integration Group (PSIG).  For example; H/W changes, ullage 
pressure updates, and tanking table revisions. 
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e. Incorporate all the above inputs into the MPS propellant inventory generation 
program and perform analysis. 

f. Provide a paper copy output for the CR, and an electronic version for transfer to the 
Boeing TDDP Group and the Boeing Trajectory Groups for review.  All versions 
should be identical in content. 

g. Prepare the necessary technical briefings to explain the new MPS budget and 
obtain approval from MSFC, PSIG, SSEIG, and ICB.  A CR accompanies the 
technical briefing to update NSTS 08209, Volume I, Section 4, as required. 

 
The SSEIG is the technical forum in control of when changes need to be assessed and 
implemented.  The NASA PRCB is the review and approval authority for the MPS 
budget update and the associated documentation changes. 

3.8.1.5.2 Generation of Average Tags for Each SSME Type 

The generation of average tags follows the same process as the creation of engine 
specific SSME tags described in Section 3.5.1.4.  However, this process takes into 
consideration all flight and test data for each engine type as opposed to the data for a 
specific engine. 

3.8.1.6 Flight/Test Data Requirements, Acquisition, and Distribution 

The overall purpose of this process is to provide data, data tools and systems, and data 
support to Boeing engineering analysts to support the post-flight data evaluation. 

This task principally consists of eight basic processes discussed in the following 
paragraphs and described in Figure 3-13 thru Figure 3-16. 

a Data requirements definition, documentation, coordination, and submittal. 

1. Explicitly define, in terms of instrumentation and data system functionality, the 
data requirements for each Boeing Analysis Group or analyst, based upon 
System Integration verification requirements and/or NASA customer requests. 

2. Submit or update the appropriate documentation to effect data processing for a 
given flight or test. 

b. Coordinate/Perform transmission of data from providing source site to Boeing 
facility or computational resource (mainframe, local workstation, or PC computing 
systems). 

c. Perform processing and pre-processing functions on incoming data, including data 
and media format conversions and execution of analyst-defined data processing 
programs. 
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d. Distribute and deliver data via manual delivery, electronic mail, or electronic 
transmission.  Depending upon the specific requirement, any one or combination of 
these methods may be used to disseminate data. 

e. Provide storage of both processed and unprocessed data utilizing the Engineering 
Data Control Center (EDCC) and associated data processing functions. 

1. Data Storage - The EDCC and its associated data processing groups store 
data in a variety of different formats on several media.  These include data and 
video tape, film (photo and motion picture), computer disks, and hardcopies. 

2. Data Storage Management - The EDCC and associated data collecting/ 
processing groups manage the storage of data used by Boeing analysts.  
Hardcopy data and tape copies are kept for each flight for which they were 
requested.  Data files are stored on-line for the most recent flights of each 
vehicle.  As data ages, or is not used, it is migrated to another storage media or 
is moved to an on-site or off-site archive facility. 

f. Provide for the resolution of data problems.  All data problems that are resolvable 
by Boeing data processing personnel are resolved in-house.  For data problems 
where the EDCC identifies another source processing site as the cause, the 
appropriate paperwork (or phone, fax, letter, etc.) identifying the problem or 
anomaly is submitted.  The EDCC then coordinates a resolution of the problem (on 
a teaming basis if needed) with the source data site to attain resolution or 
understanding of the problem. 

g. Support existing S/W and H/W tools and develop new S/W and H/W tools as 
needed.  The Boeing processing groups (primarily the EDCC).  

1. Perform S/W maintenance of existing Boeing-created data tools. 

2. Provide local support for outside vendor S/W tools, as well as the computer 
H/W and S/W required to utilize these tools. 

3. Provide support to engineering analysts in using various realtime and post-
processing S/W tools. 

h.  Prepare and maintain copies of telemetry and data systems documentation, data 
availability documentation, ICD, and interface description documentation, as well as 
examples.  This documentation describes the data, as well as data processing logic 
and media formats used.  The EDCC stores these on-site for use by both data 
personnel and engineering analysts. 

 

3.8.2 Products 

DRD SC009, Flight Performance Reconstruction Briefing 
DRD 1211a, Flight-Derived Dispersions Database Update 
DRD 1223a, Adjusted RSRM Block Motor Model Update 
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DRD 1223b, MPS Inventory Budget Update 
PDRD SC003, Quick-Look Post-Flight Report, Post-Flight Data Availability Letter 
 

3.8.3 Product Acceptance Criteria 

Products completed and delivered on time, in accordance with applicable Systems 
Integration (aka Artemis) schedules and PDRD technical content requirements.  
Product quality determined acceptable by completing required internal reviews and 
obtaining approval at the appropriate USA or NASA chaired panels and boards. 

Product quality and timeliness shall be reported for the products defined in this section 
using the USA/PMS. 

3.8.4 Oversight and Insight Responsibilities 

3.8.4.1 USA Oversight Responsibilities 

USA shall provide the general oversight of the post-flight data analysis/evaluation 
process. 
a. Review and approval of post-flight reconstruction results. 

b. Provide direction, guidance, schedule requirements, and approval of FDD update 
activities. 

c. Review and approval of Boeing products from post-flight assessment trajectory 
reconstruction, and FDD activities. 

d. Review proposed process changes, NSTS documentation updates, math model 
updates, FDD database updates, or methodology changes including MPS budgets, 
and RSRM block motor degradations. 

 
In addition, USA shall inform NASA of any out-of-family conditions, via e-mail from the 
Director of Systems Integration, and maintain insight into the analysis and closure of 
any such conditions. 

3.8.4.2 NASA Oversight and Insight Responsibilities 

NASA shall provide specific oversight of the post-flight data analysis/evaluation process 
through the performance of the following tasks: 
a. Review and approve mission-specific post-flight reconstruction results when  

out-of-family results are involved. 

b. Provide programmatic direction for disposition of reconstruction results that require 
design changes to protect flight operations system margin requirements.   

c. Review and approve all design criteria, constraint, requirement or database 
changes resulting from post-flight activities including FDD database updates, MPS 
budgets updates, and RSRM block motor adjustments. 
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d. Review and approve all proposed model, methodology, S/W, database, and 
procedural updates to the post-flight/reconstruction process. 

e. Review and approve post-flight out-of-family issues. 

f. Provide programmatic direction for disposition of reconstruction results that cannot 
be technically explained. 

g. Review and concur with all proposed updates to SSD92D0050. 

h. Review and approve mission-unique data acquisition requirements. 

i. Resolve data acquisition issues and anomalies between affected elements external 
to SFOC. 

j. Issue resolution and coordination with all required interfaces external to SFOC. 
 
In addition, NASA shall maintain an insight into the post-flight data analysis/evaluation 
process.  NASA shall review and observe the post-flight evaluation process, mission 
products, and documentation. 

NASA can initiate audits of the post-flight data analysis/evaluation process to enhance 
their insight to support the correction of process failures resulting in the violation of 
quality or schedule provisions of the applicable standard/MERs, or to support the 
resolution of out-of-family conditions. 

3.8.5 Out-of-Family Conditions 

An out-of-family condition would exist for: 
a. Unexplained in-flight anomaly conditions identified from analyses of post-flight data. 

b. Any significant delay in product delivery caused by external factors or off-nominal 
operating conditions. 

c. System performance significantly outside previous flight experience. 
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4.0 CoFR ACCOUNTABILITY 

Each organization has a role and responsibility in the flight preparation process.  This 
PDP describes processes which contribute to flight preparation and which are 
necessary for NASA, USA, and Boeing to satisfactorily complete their CoFR.  The 
overall accountability for the flight preparation process responsibilities are described in 
NSTS 08117, Space Shuttle Requirements and Procedures for Certification of Flight 
Readiness and the details of the process for USA are presented in SFOC-PM0072, 
Product Development Plan for United Space Alliance Program Integration Certification 
of Flight Readiness Process PDP MS8-005, while the Boeing process is presented in 
SSD95D0205, Program Integration Flight Preparation Process Definition Document.  In 
general, those activities in this PDP which support the CoFR are:  development of 
TDDPs, post-flight analyses, FRV (or FMA), support to DOSS, and assessment of 
anomalies.   
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5.0 CONTINUOUS IMPROVEMENT (CI) 

The metrics to be used for measuring process improvements for these flight systems 
analysis tasks can be one or more of the following types:  costs, schedule, and quality.  
Although these types of metrics may already exist for selected milestones, the CI will 
consider collecting statistics and developing trends over selected time periods.  For this 
set of tasks, the following CI metric concepts are used.  

Cost metrics are gathered at a Work Breakdown System (WBS) level to:  monitor task 
progress, monitor task efficiency, monitor ability to respond to peak workloads, and 
gather historical data for various trending activities. 

Quality and schedule metrics will be gathered for those products defined as PDRDs in 
this PDP, with the exception of the elements heating environments data files and letter.  
These metrics will be gathered for purposes similar to the cost metrics. 

Changes to the established set of metrics (additions or deletions) may be proposed as 
part of the CI initiative. 
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APPENDIX A 

ACRONYMS AND ABBREVIATIONS 

The following acronyms and abbreviations appear in this Product Development Plan. 

AFDFP Ascent Flight Design Freeze Point  
aka also known as 
AOA Abort-Once-Around 
ASTRO Ascent Simulation Trajectory Optimization 
  
BET Best Estimate of Trajectory 
  
CCB Configuration Control Board 
CCCD Crew Compartment Configuration Drawing 
CE Change Evaluation 
CG Center of Gravity 
CI Continuous Improvement 
CIR Cargo Integration Review 
CoFR Certificate of Flight Readiness 
CR Change Request 
  
DADS Day-of-Launch Ascent Design System 
DCR Data Change Request 
DOL Day-of-Launch 
DOLILU Day-of-Launch I-Loads Update 
DOSP DOLILU Operations Support Plan 
DOSS DOLILU Operations Support System 
DRD Data Requirements Description 
  
EAPR Engineering Analysis Process Request 
EDCC Engineering Data Control Center 
ET External Tank 
  
FCS Flight Control System 
FDD Flight-Derived Dispersion 
FDMS Flight Dynamics Mission Summary 
FDRD Flight Definition and Requirements Directive 
FMA Flight Margins Assessment 
FOP Flight Operations Plan 
FPR Flight Performance Reserve 
FPSR Flight Planning and Stowage Review 
FRD Flight Requirements Document 
FRR Flight Readiness Review 



12/11/02  SFOC-PM0069 
Revision C   
 
 

 55 

FRV  Flight Readiness Verification 
FTSOD Flight Test and Supplemental Objectives Document 
  
GFE Government Furnished Equipment 
GH2 Gaseous Hydrogen 
GN&C Guidance, Navigation and Control  
GO2 Gaseous Oxygen 
  
H/W Hardware 
  
ICB Integration Control Board 
ICD Interface Control Document 
IMIC Integrated Management Information Center 
IPT Integrated Product Team 
Isp Specific Impulse 
ISVT Integrated Systems Verification Test 
  
L- Launch Minus 
LCC Launch Commit Criteria 
LDO Loads and DOLILU Officer 
LH2 Liquid Hydrogen 
LMMSS Lockheed Martin Manned Space Systems 
LO2 Liquid Oxygen 
LSFR Launch Site Flow Review 
LSRR Launch Site Requirements Review 
  
MA Management Action 
MECO Main Engine Cutoff 
MECSLSI Mission Equipment Cargo Support Launch Site Installation 
MER Maximum Error Rate 
MET Meteorological Environment Tape 
MICB Mission Integration Control Board 
MOD Mission Operations Directorate 
MP Mass Properties 
MPS Main Propulsion System 
MSFC Marshall Space Flight Center 
  
NASA National Aeronautics and Space Administration 
  
OAR Operational Acceptance Review 
OCTF One Cycle to Flight 
OI Operational Increment 
OMRS Operations and Maintenance Requirements and Specifications 
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OMRSD Operations and Maintenance and Requirements and Specifications 
Document 

OMS Orbital Maneuvering Subsystem 
Ops Operations 
  
P/L Payload 
PC Personal Computer 
PDP Product Development Plan 
PDRD Procurement Data Requirements Description 
PE Performance Enhancement 
PIP Payload Integration Plan 
PMBT Propellant Mean Bulk Temperature 
PMS Performance Measurement System 
PRCB Program Requirements Control Board 
PRD Program Requirements Document 
PSIG Propulsion Systems Integration Group 
  
QA Quality Assurance 
  
RSRM Redesigned Solid Rocket Motor 

Reusable Solid Rocket Motor 
RTLS Return to Launch Site 
  
S/W Software 
SASCB Shuttle Avionics Software Control Board 
SEP Separation 
SFOC Space Flight Operations Contract 
SIRB Systems Integration Review Board 
SODB Shuttle Operations Data Book 
SOW Statement of Work 
SPAD Shuttle Performance Assessment Databook 
SR&QA Safety, Reliability and Quality Assurance 
SRB Solid Rocket Booster 
SRM Solid Rocket Motor 
SSEIG Space Shuttle Engineering Integration Group 
SSME Space Shuttle Main Engine 
SSP Space Shuttle Program 
SSV Space Shuttle Vehicle 
STS Space Transportation System 
  
TAL Transatlantic Abort Landing 
TDDP Trajectory Design Data Package 
TRR Test Readiness Review 
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UPD Update 
UPL Uplink 
USA United Space Alliance 
  
VLA Verification Loads Analysis 
  
WBS Work Breakdown System 
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APPENDIX B 

TASK PROCESS 

This appendix contains the task process diagrams discussed in the PDP document.  
The following legend can be used to indicate input data, process activity steps, and 
output products: 

INPUT DATA

NASA/USA SI INPUT DATA 
OR DIRECTION

PROCESS ACTIVITY STEP

NASA ACTIVITY STEP

DECISION STEP/PATH

OUTPUT PRODUCT
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TABLE 3.1 
GENERIC DATABASES REFERENCED IN TDDP 

 
Name Source Section/Paragraph 

Aerodynamics   NSTS 08209, Volume I  Paragraph 10.6 
Propulsion Performance - MPS 
  -SSME Tags 
  -SSME Start and Shutdown Transients 

  NSTS 08209, Volume I  Paragraph 5.1 

Non-rigid Body Effects 
  -SSME Thrust Structure Deformation 

  NSTS 08209, Volume I  Section 10.10 

RSRM Performance Predictions   NSTS 08209, Volume I  Section 5.4 
Propellant Loading - MPS 
  -MPS Propellant Inventory 

  NSTS 08209, Volume I  Paragraph 4.4.1 

Mass Properties 
  -Non-propulsive Consumables Lost During Ascent 

  NSTS 08209, Volume I  Section 10.7 

Maximum Dynamic Pressure - Constraint   NSTS 08209, Volume IV  Paragraph 3.1.2.2-A 
Maximum Dynamic Pressure - Criteria   NSTS 08209, Volume IV  Paragraph 3.1.2.2-B 
Q-Alpha and Q-Beta 
  -Aerodynamic Angle Targets 

  NSTS 08209, Volume IV  Paragraph 3.2.1.2 

Elevon Schedule   NSTS 08209, Volume IV  Paragraph 3.1.2.4 
Minimum Altitude Rate at SRB Separation   NSTS 08209, Volume IV  Paragraph 3.1.2.6 
1st Stage Alpha and Beta Aeroheating Limits   NSTS 08209, Volume IV  Paragraph 3.1.2.3 
RTLS Heat Load, Heat Rate, and Pilot Press.   NSTS 08209, Volume IV  Paragraph 3.3.2.2 
1st Stage Engine-Out Q-Alpha and Q-Beta 
  -Aerodynamic Angle Targets 

  NSTS 08209, Volume IV  Paragraph 3.3.2.1 
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TABLE 3.2 

DATABASES CONTAINED WITHIN TDDP 
 

Name Source 
Mission Requirements NSTS 07700, Volume III, Flight Definition and Requirements Directive  
RSRM PMBT - Generic NSTS 08209, Volume I, Shuttle Systems Design Criteria (Section 5.4) 
RSRM PMBT - L-9 Day, L-3 Day Thiokol Propulsion Letter, RSRM-XX (STS-XX) Transmittal of L-X PMBT 

Prediction 
Mass Properties Mass Properties Database, Boeing (reference Section 3.8 of this PDP) 
SSME Performance SSME Tags Database, Boeing 
RSRM Performance - Generic USA Letter, SRB Quarterly Mass Properties Status Report 
RSRM Performance - Predictions USA , Preflight Mass Properties Report for STS-XX 
MPS Propellant Inventory MPS Propellant Inventory Database, Boeing NSTS 08209, Volume I  
Elevon Schedule NSTS 08209, Volume IV, Shuttle Systems Design Criteria 
Ascent Flight Design Criteria STS-XX Ascent Flight Design Freeze Point (PRCB Directive)  
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TABLE 3.3 

TDDP PRODUCT INPUT REQUIREMENTS 
 

Name Description Delivery Data Requirements 
CIR Pre-CIR Support for 

MOD/USA Flight Design Assessments 
L-3872/L-3661, 

3 
FDRD, FRD, Shuttle Payload Integration and Cargo 
Evaluation (SPICE) (baseline configuration), Ascent Flight 
Design Kick-off (preliminary first stage ascent flight design 
criteria), RSRM PMBT for 15th of Launch Month, RSRM 
Generic Burn Rate, Average SSME Tags, Primary Payload 
Control Weights 

FLT/OCF Flight Cycle/One-Cycle-To-Flight 
(supports BASE Cycle) 

L-2282/L-2721 

L-197 3 
PRCB Ascent Freeze Point (baselined first stage ascent 
flight design criteria), FPSR (secondary payload 
assignments)2, PRCB Final Bay (mission-specific cargo bay 
and mid-deck envelope)1, Primary Payload Status Weights 
(Annex 1), MECSLSI Drawings (initial release) 

FRV Flight Readiness Verification for Boeing 
Assessments 

L-1442/L-2041 
L-1293 

FRV Groundrules, RSRM PMBT for Launch Date, RSRM 
Predicted Burn Rate, SSME assignments at LSRR (L-184)2 

UPD FRV Update for Boeing-HB 
Assessments 

NA2,3/L-1501 SSME Assignments at LSRR (L-184)1 

FRR Flight Readiness Review Support for 
MOD and Boeing Assessments 

L-56 RSRM Performance Information Summary (L-75), SSME 
Tags (updated at L-63 from previous flight of each engine) 

UPL Uplink for generation of uplink I-Loads L-30 Latest Data (all categories). 
DOL Day-of-Launch for DOL Operational 

Support System (DOSS) 
L-08 Actual ET Weight (L-60), SRB Preflight Mass Properties 

Prediction (L-30), Actual Orbiter Weight (L-10), Actual 
SSME Weight (L-10), Actual OMS/RCS Loads (L-9), RSRM 
PMBT Prediction (L-9) 

CN Change Notice to DOL TDDP L-03 RSRM PMBT Prediction Update (L-3) 
 

1 For 1-Cycle (Base Cycle) Flight Production Template 
2 For 2-Cycle Flight Production Template 
3 For ISS Standardization Template 
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FIGURE 3-1 
SHUTTLE MASS PROPERTIES WORK PROCESS 
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FIGURE 3-2 
TDDP DEVELOPMENT PROCESS 
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FIGURE 3-3 

ASCENT TRAJECTORY/PERFORMANCE MARGIN  
ASSESSMENT PROCESS 
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FIGURE 3-4 
ADJUSTED RSRM COMPUTER FILE PRODUCTION PROCESS 
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FIGURE 3-5 
MPS PROPELLANT INVENTORY GENERATION PROCESS 
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FIGURE 3-6 
SSME TAG UPDATE PROCESS 

SSME/RKDN

SSME TAG Update
Ground-Based Revision K Data, 

Adjusted for Plugged Posts Added and 
Boundary Layer Coolant Holes Enlarged 

during SSME Inspection/Servicing

Data Converted to Assessment Tags using
Flight-Derived Correction Factors

Data Electronically Transmitted
to Boeing -Houston in TDDP Format

Data Conversion

Boeing

Boeing

 
 

 

 



12/11/02  SFOC-PM0069 
Revision C   

 
 

69 

FIGURE 3-7 
ASCENT PERFORMANCE ASSESSMENT AND HEATING CHECK PROCESS 
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FIGURE 3-8 
SECOND STAGE ASCENT GN&C ASSESSMENT PROCESS 
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FIGURE 3-9 
RSRM PERFORMANCE ASSESSMENT PROCESS 

 

Receive FRR
TDDP

Generate Predicted
SRM Thrust
Imbalance

Verification of Compliance
to NSTS 07700, Volume X

and NSTS 08209, Volume I
Requirements/Margins

Generate Predicted
SRM Adjusted
Performance

Comparison Against
Flight-Database

3-Sigma Population
Thrust Imbalance

Generate
FRR Briefing

Document Analysis
Effort in Prediction Report and

Distribute to Boeing,USA/SI
Verification of Compliance
to NSTS 07700, Volume X
and NSTS 08209, Volume I

Requirements/Margins

 

 



12/11/02  SFOC-PM0069 
Revision C   

 
 

 72 

FIGURE 3-10 
MISSION REQUIREMENTS ASSESSMENT PROCESS 
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FIGURE 3-11 
DOSS BLOCK-UPDATE IMPLEMENTATION 
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FIGURE 3-12 
DOSS PREFLIGHT VERIFICATION PROCESS 
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FIGURE 3-13 
POST-FLIGHT ANALYSIS AND RECONSTRUCTION 
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FIGURE 3-14 
BOEING PROGRAM REQUIREMENTS DOCUMENT (PRD)  

REQUIREMENTS INPUT PROCESS 
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FIGURE 3-15 
EVALUATING AND DISPOSITIONING POST-FLIGHT/TEST DATA 
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FIGURE 3-16 
BOEING PRD REQUIREMENTS INPUT PROCESS 
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FIGURE 3-17 
POST-FLIGHT TRAJECTORY RECONSTRUCTION PROCESS 
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FIGURE 3-18 
FDD UPDATE PROCESS 
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FIGURE 3-19 
INTEGRATED PROPULSION FRR ASSESSMENT PROCESS 
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